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CHAPTER OVERVIEW

Chapter 4 focuses on Pima County Wastewater Management  
Department’s (PCWMD) conveyance system, including sewer lines, 
manholes, fl ow management structures and lift stations.  These 

systems service the Pima County Metropolitan Area and the cities of Tucson 
and South Tucson; the towns of Marana, Oro Valley and Sahuarita; and 
unincorporated communities such as Summerhaven, Arivaca Junction, 
Avra Valley, Green Valley, Corona de Tucson and Catalina as well as Pima 
County.  Portions of the system date back to 1900 and include nine different 
pipe materials.  

The planning drivers discussed in Chapter 3 with the biggest impact on the 
conveyance system are asset management and population effects.  The 
asset management driver for the conveyance system relates to rehabilitation 
projects to maintain the integrity of the system.  The regulatory driver 
for conveyance relates to the Capacity, Management, Operations and 
Maintenance (CMOM) program.  The population growth in the Planning 
Area dictates capacity expansion needs.  The institutional framework driver 
has negligible impact on the future conveyance system.  

In 2003, PCWMD commissioned a collection system condition assessment 
as part of their on-going asset management program to evaluate about 230 
miles of trunk and interceptor sewers.  This assessment was performed 
utilizing the National Association of Sewer Service Companies (NASSCO) 
condition codes ranging from “excellent” to “immediate attention required.”  
The resulting list of prioritized rehabilitations and replacements derived from 
this condition assessment are summarized in this Chapter 4 Conveyance 
and in Chapter 8 Capital Improvement Program (CIP).

The biggest areas of concern are segments of the collection system with 
unlined reinforced concrete pipe.  While these segments only constitute 2 
percent of the entire collection system, this pipe material is prone to failure 
in arid conditions with longer travel times.  Hydrogen sulfi de gas causes 
signifi cant corrosion of the concrete, which can result in piping failure.  
Segments of the collection system were rated as “poor” or “immediate 
attention required.” The portions of the collection system with these ratings 
include portions of the Aviation Corridor, Canada del Oro, Old Nogales 
Highway, Pantano, Santa Cruz, South Rillito,  Southwest and Tanque Verde 
Interceptors.  Other segments included in the initial condition assessment 
were rated at a “fair” or “good” condition and were recommended for re-
evaluation in 2008.  Additional rehabilitation/replacement needs identifi ed 
for the conveyance system include 1,498 manholes; several siphon boxes 
and many of the lift station wet-wells, which contain hydrogen sulfi de 
corrosion.

In addition, future conditions were analyzed based on the population 
effects driver.

Conveyance SystemChapter 4
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The capacity issues involving the conveyance system’s large diameter pipe (greater than 15 inches) 
identifi ed by the Facility Plan Model are minimal, given the age of the system.  There are several 
reasons for the lack of conveyance capacity issues:

 The Metropolitan Conveyance System Interceptors modeled consist of mature basins within 
the urban area with little or no projected population growth.

 PCWMD in recent decades had the foresight to install interceptors with greater capacity than 
required by the capacity needs projected at that time.  The additional capacity in a gravity sewer 
does not impair its effi ciency and avoids curtailing its useful life due to inadequate capacity.

 Explosive growth is currently occurring in the areas on the edges of the Metropolitan Area, in 
areas served by the (satellite) Outlying Treatment Facilities or basins on the extreme upstream 
reaches of the Metropolitan Conveyance System.  The conveyance systems in the outlying 
areas were not included in this 2006 Metropolitan Area Facility Plan Update (Facility Plan).  

The Facility Plan Model identifi es two classes of capacity problems, Red and Orange.  The Orange 
classifi cation identifi es sections of the interceptor with potential capacity problems and suggesting 
only an engineering study to determine the severity of the problem.

A Red classifi cation indicates that the sewer is forecasted to be fl owing at higher than 85 percent 
of its capacity and corrective action should be instituted.

The model identifi es nine (Orange) sections of interceptor for further study in 2005 and only one 
(Red) section, the Northwest Outfall, requiring corrective action.  Capacity problems in the Northwest 
Outfall.  It will disappear with the installation of the 2004 Bond Authorization funded Santa Cruz 
Interceptor, Prince to Franklin allowing the cessation of fl ow from the Southeast Interceptor being 
directed across the Santa Cruz River utilizing the Alameda Siphon to the Northwest Outfall.

The North Rillito Interceptor capacity problems will cease to be of concern with the installation of 
the 2004 Bond Authorization funded Plant Interconnect allowing the transfer of fl ow at the Tucson 
Boulevard Flow Management Structure.

The early identifi cation of potential capacity problems for the years 2010 and beyond will allow 
PCWMD to institute corrective action.



CHAPTER 4: CONVEYANCE SYSTEM  

4-3

SUB-CHAPTER 4.1  EXISTING CONVEYANCE FACILITIES

Pima County Wastewater Management Department owns and operates eight collection and 
treatment systems within a 370 ± square mile sanitary sewerage system service area in 
eastern Pima County.  PCWMD’s conveyance system includes 3,300 miles of public sanitary 

sewers including 60,000 manholes, 15 siphons, 4 fl ow management structures and 34 lift stations (4 
inactive).  These sewers are located in the cities of Tucson and South Tucson; the towns of Marana, 
Oro Valley, and Sahuarita; and unincorporated communities such as Summerhaven (Mt. Lemmon), 
Arivaca Junction, Avra Valley, Green Valley, Corona de Tucson, and Catalina.  Approximately 230 
miles are considered trunk or interceptor sewers, 15 inches internal pipe diameter and larger.

The Metropolitan Conveyance System dates from 1900 to the present and was built using various 
pipe materials including reinforced concrete (lined and unlined; centrifugally-spun; vertically cast 
and AZ factor), asbestos cement, ductile iron pipe (DIP), salt glazed clay pipe, vitrifi ed clay pipe 
(VCP), plastic truss pipe, and polyvinyl chloride (PVC).  The conveyance system materials are 
depicted in Figure 4.1.1a and the conveyance system age distribution in Figure 4.1.1b below.  Of 
particular note is lined and unlined reinforced concrete pipe (RCP) represents only 2 percent of 
the conveyance system and clay pipe represents 48 percent of the system.

The largest of the systems is the 
Tucson Metropolitan System.  The 
Metropolitan System conveys fl ow 
primarily by gravity to PCWMD’s 
two major wastewater treatment 
plants, the Roger Road Wastewater 
Treatment Plant (WWTP) (41 MGD) 
and the Ina Road Water Pollution 
Control Facility (WPCF) (25 MGD 
with a 12.5 MGD expansion under 
construction).  The Metropolitan 
Conveyance System presently 
transports approximately 62 
MGD Average Dry Weather Flow 
(ADWF).

Figure 4.1.1a Pima County Collection System Materials Chart

Figure 4.1.1b Pima County Collection System Age Distribution Chart
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Existing Interceptor System and Condition Assessment

Outlined below is a description and condition assessment based on Closed Circuit Television (CCTV) 
inspections of trunk and interceptor sewers performed in 2003 by Brown and Caldwell in association 
with ProPipe.  Brown and Caldwell provided condition assessment of both lined and unlined RCP, 
approximately 50 miles.  After receiving pipeline assessment and certifi cation program (PACP) 
training by Brown and Caldwell, PCWMD Design Section staff began to assess the remaining 180 
miles (see Appendix C).

Each of the interceptors and trunk sewers were inspected utilizing the NASSCO defect codes.  The 
condition grades depicted in Table 4.1.1 represent the overall grade of a reach, taking into account 
the severity of every defect code within that pipe.

Figure 4.1.2 depicts the interceptors and trunk sewers located within the Tucson Metropolitan 
system.

Brief descriptions, history and condition assessment information are provided in the following 
paragraphs.

Aviation Corridor Interceptor

The Aviation Corridor Interceptor is segmented into two individual lines, which convey fl ows from 
the southeast portion of town to the Roger Road WWTP.  The Aviation Corridor South Central 
(ACSC) conveys fl ow from the fl ow management structure located at 18th Street and Vine, 
northwest to the downtown area.  The Aviation Corridor South East (ACSE) conveys fl ows to the 
Southeast Interceptor from Davis-Monthan Air Force Base, along the Aviation Corridor through 
the fl ow management structure.

The downtown portion consists of two major trunks taking fl ow from southeast of downtown and 
moving fl ows northwest to the Roger Road WWTP.  One of the lines was originally installed in 1916; 
the line ranged from 20 to 24 inches in size and was predominantly concrete pipe construction.  
The other line was brought into the downtown area in 1927 with the addition of 24-inch lines 
paralleling the Aviation Corridor and the existing alignment downtown.  Next, in 1940, the Eastside 
sewer interceptor was constructed and now the interceptor extended east to Palo Verde Road.  In 
1941, the system was extended via parallel 15-inch lines from the Davis-Monthan Air Force Base to 
the then existing sewer at Palo Verde, along the old Golf Links Road alignment.  In 1965, a siphon 
was added to the interceptor at Golf Links and Dodge Road alignment to allow construction of the 
Tucson Diversion Channel.  In 1975, a major trunk was added with a 24-inch line along 29th Street, 
this trunk extends from Country Club to Craycroft Road.  The next signifi cant feature to occur which 

Table 4.1.1 NASSCO Condition Grades
Condition Grade Grade Description

1 - Excellent
No defects, condition like new, no evidence of any corrosion 
exhibited.

2 - Good
Minor and few moderate defects noted.  Sound structure with little 
to no documentation of corrosion.

3 - Fair
Moderate defects that will continue to deteriorate.
Rehabilitation monitoring is recommended.

4 - Poor
Severe defects that will become Grade 5 sewers within the near 
future.  Rehabilitation is strongly recommended in the near future.

5 - Immediate Attention Required Sewers require immediate rehabilitation or replacement.
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affected the interceptor was the realignment and replacement of the twin sewer confi guration along 
the Aviation Corridor to allow the freeway improvement being done by the Arizona Department 
of Transportation (ADOT).  The existing system was abandoned and replaced with a single sewer, 
north of the Aviation Corridor and paralleling the original alignment.  This pipe replacement went 
to a 42-inch lined RCP.  A fl ow management structure was also constructed at this time, located 
at 18th Street and Vine.  This fl ow management structure has the ability to divert fl ows into the 
South East Interceptor (SEI) or divert fl ow north to the Santa Cruz East (SCE) Interceptor.

Aviation Corridor South Central Interceptor CCTV and Condition Assessment Summary

The ACSC Interceptor is 14,439 feet long and begins at a fl ow management structure located on 
Vine Avenue, south of 17th Street (see Figure 4.1.3).  The line then travels northwest and ends at 
a manhole on the intersection of Davis Street and Anita Avenue.  The fl ows from the ACSC system 
empty into the Santa Cruz East (SCE) Interceptor.

There are three (3) ACSC-T trunk segments feeding into the ACSC Interceptor.  The ACSC-T with 
the three segments is 12,052 feet long.  The ACSC-T Segment 1 begins at the intersection of 6th 
Avenue and 5th Street, then heads west on 5th Street and drains into the ACSC.  The ACSC-T 
Segment 2 begins on Campbell Avenue, just north of the Aviation Parkway, then heads northwest 
and proceeds west along 12th Street and drains into the ACSC at Highland Avenue.  The ACSC-T 
Segment 3 begins at the intersection of 9th Street and Cherry Avenue, and then heads west along 
10th Street, proceeds south on Highland Avenue and fl ows into the ACSC on 12th Street.  The 
ACSC-T1 trunk is 5,380 feet long.  The ACSC-T1 begins at the intersection of Forgeus Avenue and 
7th Street, then heads west on 7th Street and proceeds south on Norris Avenue, then heads west 
on 8th Street and proceeds south on Warren Avenue, then heads west on 9th Street and feeds 
into the ACSC-T Segment 3 on Cherry Avenue.  A summary of CCTV inspected interceptor and 
trunk piping lengths based on pipe diameters is presented below:

Along the ACSC, ACSC-T and ACSC-T1 alignments, there are fi ve different types of piping materials 
that were used for construction.  The predominant material is unlined reinforced concrete pipe 
rehabilitated with cured-in-place pipe (CIPP), in addition to DIP, VCP, PVC, and unlined non-
reinforced concrete pipe (CP).  The table presented below details the total CCTV inspected length 
of interceptor and trunk for each type of pipe material:

A signifi cant interceptor rehabilitation project was done in 1991 on a portion of the ACSC line.  The 
line was rehabilitated with CIPP lining from downtown (Main and 4th Street) to Highland Avenue.  
In addition, in 2004 ACSE-T Segment was rehabilitated with CIPP from Highland and 12th Street 
north to 9th Street.  This project was undertaken by PCWMD based on the results of the 2003 
CCTV program.  The majority are considered Grade 2 (Good) while the remainder are considered 
Grade 3 (Fair) requiring monitoring and CCTV re-inspection in 2008.  The estimated cost for spot 
repairs for Grade 4 is $224,000 and for future rehabilitation of 18,001 linear feet of interceptor 
considered Grade 3 is $4.26 million.

Aviation Corridor South East Interceptor CCTV and Condition Assessment Summary

The ACSE Interceptor is 32,950 feet long and begins at a manhole located on the intersection of 
Sahuara Avenue and 28th Street (see Figure 4.1.4).  The line then travels west on 29th Street, 

Diameter 15” 16” 18” 20” 21” 24” Total

Length (ft) 13,969 32 320 3,111 3,118 11,321 31,871

Pipe Material CIPP VCP PVC CP DIP Total

Length (ft) 11,321 10,281 2,549 7,688 32 31,871
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heads west on Silverlake Road, then travels northwest along the north face of the Aviation Parkway, 
then crosses the Aviation Parkway and travels west on 18th Street and ends at a manhole on the 
intersection of Euclid Avenue and 18th Street at the SEI.  The fl ows from the ACSE system can 
also empty into the ACSC Interceptor at 18th and Vine Street, and fl ow into the SCE Interceptor.

There is one trunk that feeds into the ACSE Interceptor, ACSE-T, which is 30,203 feet long.  The 
ACSE-T begins at the intersection of Wilmot Road and Golf Links Road, then heads west on Golf 
Links Road.  One segment of the ACSE-T proceeds north on Sahuara Avenue and drains into the 
ACSE Interceptor; the other segment proceeds west of Craycroft Road on Golf Links Road through 
the Davis-Monthan Air Force Base, south of Golf Links Road, then heads west across Palo Verde 
Road via the Palo Verde Siphon, then travels northwest along the north face of the Aviation Parkway 
and drains into the ACSE Interceptor at a manhole located southeast of Silverlake Road and the 
Aviation Parkway.  A summary of CCTV inspected interceptor and trunk piping lengths based on 
pipe diameters is presented below:

Along the ACSE and ACSE-T alignments there are four different types of piping materials that were 
used for construction.  The predominant material is VCP, in addition to DIP, PVC, and T-Lock lined 
RCP.  The table presented below details the total CCTV inspected length of interceptor and trunk 
for each type of pipe material:

Based upon the CCTV investigation and condition assessment, two reaches are considered Grade 2 
(Good) while the remainder is considered Grade 3 (Fair) requiring monitoring and CCTV re-inspection 
in 2008.  The estimated cost for spot repairs for Grade 4 is $262,000 and for future rehabilitation 
of 55,114 linear feet of interceptor considered Grade 3 is $14.15 million.

Cañada Del Oro Interceptor

The Canada del Oro (CDO) Interceptor is divided into seven segmented lines, which convey fl ow 
from the Northwest portion of Tucson to the Ina Road WPCF.  The central and downstream portion 
of the interceptor is also the oldest chronologically.  The downstream portion starts at the Ina Road 
WPCF, travels east along Ina Road and then proceeds northeast along the CDO Wash alignment to 
the most upstream point, along Tangerine Road in Rancho Vistoso. The earliest date of construction 
for this segment is 1979.  This segment of the CDO Interceptor also has unlined concrete pipe in 
the reaches from Interstate-10 (I10) east to the CDO Wash.  There is another trunk to this line, 
which extends to the Town of Catalina, but it was not included in this interceptor CCTV inspection 
because of line size (12-inch).

The other segments were installed as part of offsite sewer improvements related to improvement 
districts.  Growth of the CDO interceptor is segmented, directly related to the growth pattern in 
this portion of Tucson.  A majority of the sewers were installed in the 1980s and 1990s.  Some of 
the developments related to these sewers are: Rancho Vistoso, Copper Creek, Countryside, and 
the North First Avenue Sewer Improvement District.  No siphons or fl ow management structures 
are associated with the CDO Interceptor.  The latest addition to the interceptor group is the trunk 
installed as part of the offsite sewer improvements for the Dove Mountain development.

Diameter 15” 18” 24” 30” 36” 42” Total

Length (ft) 27,925 2,278 23,415 5,852 1,500 2,183 63,153

Pipe Material VCP DIP PVC RCP w/ T-Lock Total

Length (ft) 45,403 245 8,039 9,466 63,153
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Cañada Del Oro Interceptor CCTV and Condition Assessment Summary

The main segments of the CDO Interceptor from north to south are CDO-B and CDO-A.  (See 
Figure 4.1.5)

The CDO-B interceptor is 10,058 feet long and begins just north of the intersection of Rancho 
Vistoso Boulevard and the Big Wash in the Sun City Rancho Vistoso Development.  The line fl ows 
under Big Wash then proceeds south along Vistoso Commerce Loop to Tangerine Road where it 
crosses below the road and drains into the upstream-most manhole of CDO-A.

CDO-A is 62,238 feet long and begins southwest of the intersection of the bridge on Tangerine 
Road and the Big Wash west of Oracle Road.  The interceptor then proceeds under the Big Wash  
then runs south along the eastern edge of the Big Wash to the Oracle Road and the CDO Wash 
crossing bridge.  At the bridge, the line passes below the CDO Wash then proceeds east under 
Oracle Road where it turn south and runs south again parallel to Oracle Road in the eastern utility 
right-of-way.  The line then passes below the Oro Valley Country Club Golf Course where it again 
crosses under the CDO Wash.  At the CDO Wash, the line then proceeds southwest along the 
northern bank until it reaches Ina Road.  Thereafter, the line runs west along the eastern edge of 
Ina Road, cuts across I-10 and enters the inlet manhole at the Ina Road WPCF.

CDO-T1 is 28,797 feet long and is divided into three segments.  Segment 1 begins northeast of the 
First Avenue and CDO Wash crossing bridge then heads southwest along Lambert Lane to empty 
into the CDO-A interceptor just north of the CDO Wash.  Segment 2 of the CDO T1 begins 500-feet 
north of the intersection of Copper Creek and Naranja Drives then  heads west on Naranja Drive.  
At the intersection of Naranja and La Cañada Drives the line proceeds south across Lambert Lane 
and drains into the CDO-A north of the CDO Wash.  CDO-T1 Segment 3 begins at Lambert Lane 
west of La Cholla Boulevard and then proceeds south along La Cholla Boulevard and empties into 
the CDO-A interceptor at the intersection of La Cholla Boulevard and Overton Road.

CDO-T2 is 18,876 feet long and begins at the intersection of Palo Seco Road and Thornydale 
Road.  The line runs south on Thornydale Road along the eastern utility right-of-way, then crosses 
below Thornydale Road and proceeds southwest along Orangewood Drive.  At the intersection of 
Orangewood Drive and Oldfather Road, the line fl ows south along Oldfather Road and then drains 
into the CDO-A interceptor at the intersection of Ina and Oldfather Roads.

CDO-T3 is 12,031 feet long and is divided into three segments.  CDO T-3 Segment 1 begins at the 
intersection of Oasis Road and Shannon Road and heads south on Shannon Road and then proceeds 
west through a subdivision along Canyon Break Trail.  It then runs south through a wash across 
Sumter Drive and heads west just north of Linda Vista Boulevard and drains into the CDO-T-2 on 
Thornydale Road.  Segment 2 begins just northeast of Cortaro Farms Road on Club Drive, then 
heads west along Cortaro Farms Road and drains into the CDO-T2 on Thornydale Road.  Segment 
3 begins on Oldfather Road, near the cross road of Barque Drive, then runs south on Oldfather 
Road and drains into the CDO T2 on Orangewood Drive.

CDO-T4 is begins at the intersection of Tangerine Road and Camino de Oeste and then proceeds 
south for 30,146 feet to drain into the CDO-A interceptor at the intersection of Ina Road and 
Camino de Oeste.

CDO-T5 is 3,224 feet long and begins in a drainageway west of Crimson Vista Drive and north of 
Pinnacle Vista Drive in the Dove Mountain community.  The line then runs south through native 
desert and ends at Pump Station 8B6515 located at 5540 West Tangerine Road, north of Tangerine 
Road and west of Dove Mountain Boulevard.
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CDO-T6 is 13,239 feet long and is divided into two segments.  Segment 1 begins in a drainageway 
east of Paseo Montalban, north of Ina Road, and then runs west along Ina Road to drain into the 
CDO-A interceptor west of the CDO Wash on Ina Road.  Segment 2 starts on La Cholla Boulevard 
near the cross street of Zarragoza Drive and heads south on La Cholla Boulevard.  It drains into 
the CDO-T6 Segment 1 on Ina Road.

CDO-T7 is 8,612 feet long and begins at the intersection of Northern Avenue and Hardy Road, then 
heads in the west and southwesterly direction through the Ranchos de La Cañada subdivision and 
drains into a 12-inch line fl owing west on La Cañada Drive and Emerine Drive.  Flow from CDO-T7 
eventually ends up in the CDO-A interceptor through 10 and 8-inch diameter lines which were not 
scheduled for assessment in the scope of this project.  A summary of CCTV inspected interceptor 
and trunk piping lengths based on pipe diameters is presented below:

Diameter 15” 16” 18” 20” 21” 24” 30” 33” 36” 48” Total

Length (ft) 77,095 1,464 18,885 270 26,732 19,199 18,728 1,828 11,160 11,860 187,211

Along the CDO and CDO trunk alignments there are four different types of piping materials that 
were used for construction.  The predominant material is PVC pipe as well as to DIP, VCP, and 
unlined RCP.  The table presented below details the total CCTV inspected length of interceptor and 
trunks for each type of pipe material:

A condition assessment was performed and in general the interceptor is considered Grade 2.  A 
small portion of DIP is Grade 3 (Fair) or Grade 4 (Poor) at a few reaches, requiring future spot 
repairs.  The estimated cost for spot repairs for Grade 4 is $1.12 million and for future rehabilitation 
of 7,953 linear feet of interceptor considered Grade 3 is $3.1 million.

North Rillito Interceptor

The North Rillito Interceptor (NRI) was collectively designed and constructed in the time period of 
1967-1972.  The driving factor in the interceptor development was two-fold: increased population 
growth in the North and Northeast portions of Tucson along with the design and construction of 
the new Ina Road WPCF.  The Ina Road WPCF started construction in 1975 and was completed in 
1977 with an initial capacity of 25 MGD.

The NRI conveys wastewater from the northern Metropolitan and Foothills area to the Ina Road 
WPCF.  It was designed and constructed in phases under the name “North Rillito Interceptor Sewer” 
Contracts: 61 (Phase A, B, C & D) 68, 69 (Phase 1 & 2), 70, 71, 72 and 73.  Along with the NRI, 
two trunks were added to the CCTV inspection project: the Ventana trunk (18-inch constructed 
circa 1980-90) and the Sabino trunk (15-inch constructed circa 1988).

The NRI has one siphon (Sabino Creek) and the Sabino Trunk has two siphons (Bear Creek and 
Cloud Road).  All three siphons were cleaned and televised as part of this project. One augmentation 
project was completed on the Sabino Trunk; twin parallel 15-inch lines compose one portion of 
the trunk to the NRI.

In 1985, a project was issued to repair portions of the NRI along with restoring bank protection.  
Flood damage from the fl oods of 1983 caused the NRI replacements along the banks of the Tanque 
Verde Wash.  In 1987, the NRI was modifi ed to accommodate the new Orange Grove/Southern 
Pacifi c Railroad grade interchange. A series of growth spurred by off site development in the 1990s 
added portions of sewer to the Ventana and Sabino trunks.

Pipe Material PVC DIP w/unknown liner VCP RCP Total

Length (ft) 74,711 42,279 61,800 8,431 187,221
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North Rillito Interceptor CCTV and Condition Assessment Summary

The NRI fl ows east to west from the intersection of Tanque Verde Loop Road and Conestoga 
Avenue to the Ina Road WPCF headworks (see Figure 
4.1.6).  The NRI and associated trunks are 140,371 
feet long and follows the alignment of the Rillito River 
and Tanque Verde Creek.  The NRI is fed by two trunk 
lines along its alignment.  The NRI-Sabino trunk is 
fi rst along the NRI alignment.  The NRI-Sabino trunk 
is 8,905 feet long and fl ows from north to south along 
Sabino Canyon Road alignment.  The second trunk, 
NRI-Ventana, is 15,807 feet long and fl ows from 
north to south from the Ventana Resort area along 
the Sunrise and Kolb Road alignments.  A summary 
of the NRI and trunk pipeline lengths and diameters 
is presented here.

Along the NRI alignment there are seven different types 
of piping systems that were used for construction.  A 
total of 30,263 feet of the interceptor is comprised of 
VCP), 11,234 feet is PVC pipe, 570 feet is DIP lined, 
58,141 feet is RCP lined with T-Lock liner, 21,818 feet is unlined RCP, 15,248 is asbestos concrete 
pipe (ACP), and 3,097 is acrylonitrile butadiene styrene (ABS) Truss pipe.  The table presented 
below outlines the pipe materials and their associated lengths.

Based upon the CCTV investigation and condition assessment, it was determined that the NRI 
Sabino and Ventana trunk sewers are Grade 2 (Good) and the remainder is considered Grade 3 (Fair) 
requiring monitoring and CCTV re-inspection in 2008.  The estimated cost for future rehabilitation 
of 115,659 linear feet of interceptor considered Grade 3 is $29.8 million.

Northwest Outfall Interceptor

The NWO Interceptor was constructed in the mid-1960s utilizing mostly unlined 42 to 48-inch 
diameter reinforced concrete pipe.  The interceptor extends approximately 5.0 miles from downtown 
Tucson north through several neighborhoods to the Roger Road WWTP (see Figure 4.1.7).  The 
interceptor has two double-barrel siphon crossings of the Santa Cruz River.  On September 7, 2002, 
two large sinkholes opened west of Interstate 10 in the middle of West Speedway Boulevard.  A 
major sanitary sewer overfl ow (SSO) occurred that entered the Santa Cruz River through the storm 
drain system.  The NWO emergency was the largest ever experienced by PCWMD and prompted 
rapid reassessment of PCWMD’s construction project priorities.  A small portion of the 35-year-old 
interceptor had been rehabilitated 5 years earlier and a design was in progress to rehabilitate the 
remaining segments of the interceptor.  As a result of the emergency and the likely damage to 
segments of the interceptor downstream of the sinkholes, an emergency rehabilitation design and 
construction project utilizing CIPP technology was initiated for the entire alignment.

The rehabilitation project also included cleaning of two double-barrel siphons (Alameda and 
Sweetwater) and rehabilitation of the inlet and outlet siphon structures, as well as rehabilitating 
all manholes along the fi ve mile alignment.  As a result, the entire interceptor including the two 
siphon structures are considered Grade 2 (Good).

Diameter (inches) Length (ft)

15 33,231

18 14,057

21 4,775

24 594

27 7,501

30 11,342

33 13,341

36 19,274

39 23,551

42 10,540

48 2,165

Total 140,371

Pipe Material VCP PVC DIP RCP Lined RCP ACP ABS Total

Length (ft) 30,263 11,234 570 58,141 21,818 15,248 3,097 140,371
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Old Nogales Highway Interceptor

This sewer is not recognized as an interceptor, but as a trunk sewer to the SEI.  The line was 
constructed in 1968 with two additional phases constructed in 1974 and 1987. Because of the 
length and pipe diameter involved, the Old Nogales Highway (ONH) trunk sewer has been identifi ed 
as an interceptor.

The limits of the trunk sewer extend from I-10 and Park Avenue to the Hughes Access Road, 
along the Old Nogales Highway alignment.  One trunk was added to this group, which is the 15-
inch diameter sewer along Irvington Road.  The ONH trunk sewer has one siphon, known as the 
Veteran’s siphon.  The siphon is located due north of Ajo Way, near the Union Pacifi c Railroad.  It 
contains three barrels (8-inch, 15-inch and 18-inch) and was constructed in 1968.

Old Nogales Highway Interceptor CCTV and Condition Assessment Summary

The ONH Interceptor system is approximately 41,000 feet long including 7,800 feet of trunk line 
that discharges into the main interceptor (see Figure 4.1.8).  The ONH interceptor fl ows from south 
to north along the east side of Nogales Highway in an easement within the Union Pacifi c Railroad 
track right-of-way. The interceptor begins 550-feet east of the intersection of Hughes Access Road 
and the Nogales Highway and proceeds north to near the intersection of Park Avenue and I-10.  
The ONH-T begins at the intersection of Irvington Road and Benson Highway and proceeds west 
for 7,800-feet to a point of discharge into the ONH interceptor at 1st Avenue.  A summary of 
interceptor and trunk pipe lengths and diameters is presented below:

Along the ONH interceptor alignment there are two different pipe materials that were used for 
the construction, DIP and VCP.  The table below shows the total CCTV inspected lengths of each 
pipe material.

During CCTV inspection activities, it was found that the epoxy liner applied to the interior of the DIP 
is separating itself from the pipe at most joints and in some locations obstructing fl ow as well as 
impeding CCTV inspection.  Based upon the CCTV inspection investigation and condition assessment, 
it was determined that the entire ductile iron portion is Grade 4 (Poor) requiring rehabilitation.  The 
remainder is considered Grade 3 (Fair) requiring monitoring and CCTV re-inspection in 2008.  The 
estimated cost for rehabilitation of 26,059 linear feet of interceptor considered Grade 4 and 15,192 
linear feet of interceptor considered Grade 3 are $8.4 million and $3.9 million, respectively.

Pantano Interceptor

The Pantano Interceptor (PTI) was originally installed in 1975 under the plan name: City of Tucson 
Sewer Improvements Contract 281, Pantano Interceptor Sewer, Stage 1.  When constructed in 
1975, the line ranged in size from 36, 33 to 24-inches using predominantly VCP construction.  
The larger lines (33-inch and 36-inch) were RCP that was 300-degree protected with PVC lining.  
The interceptor was extended from Speedway to Golf Links Road, paralleling the Pantano Wash 
in 1991.  Trunk lines were constructed in 1979 (21-inch Craycroft Road trunk sewer) and in 1989 
(18-inch trunk line at Sarnoff Drive). The interceptor was again extended to its current limit of 
Irvington Road.

Diameter 15” 18” 24” 30” Total

Length (ft) 7,619 26,218 6,756 658 41,251

Pipe Material DIP VCP Total

Length (ft) 26,059 15,192 41,251
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Wastewater generated in the Pantano Wash drainage basin is currently conveyed in the Pantano 
Interceptor to the South Rillito Interceptor (SRI) system at Craycroft Road.  Flow can be re-directed 
at Craycroft Road into the NRI, but normally this crossing is not in use.  This feature is listed as an 
inverted siphon in Craycroft Road, located at the Pantano Wash/Tanque Verde Creek confl uence. 
The siphon does not have multiple barrels and identifi ed inlet and outlet chambers similar to other 
inverted siphons located in the collection system.

Pantano Interceptor CCTV and Condition Assessment Summary

The total PTI system with interceptor and trunks is 102,048 feet long (see Figure 4.1.9).  The PTI 
is approximately 63,582 feet long and fl ows from the southeast to the northwest.  PTI begins just 
southeast of the intersection of Houghton and Irvington Roads in the Civano Subdivision and ends 
just north of the intersection of Craycroft Road and Sutler Lane where it empties into the North 
Rillito Interceptor.  There are fi ve trunks that feed into the PTI.  Beginning on the south side of 
PTI, the fi rst trunk is PTI-T2.  The PTI-T2 trunk is 2,581 feet long and begins at the intersection of 
Irvington and Harrison Roads and proceeds north to empty into PTI at the intersection of Audrey 
and Millmar Roads.  The second trunk from south to north is PTI-T1.  PTI-T1 is 8,525 feet long 
and begins just south of the intersection of Escalante Road and Sarnoff Drive in Lincoln Park.  
The PTI-T1 trunk proceeds north from Lincoln Park to tie-into PTI at the intersection of Pantano 
Parkway and Hazeltine Lane.  The third PTI trunk from south to north along PTI is PTI-T4.  PTI-
T4 is 16,918 feet long and runs along the east side of the Pantano Wash from the intersection of 
Hazeltine Lane and Pantano Parkway to just southeast of the intersection of Speedway Boulevard 
and Finance Center Drive.  The fourth trunk line is PTI-T3.  PTI-T3 is 2,360 feet long and begins at 
the intersection of Gateway Center Circle and Rosewood Street and empties into PTI at Speedway 
Boulevard and Finance Center Drive in the west side of Pantano Wash.  The fi fth trunk line reporting 
to PTI is PTI-Craycroft.  PTI-Craycroft begins at the intersection of Craycroft Road and Speedway 
Boulevard and proceeds north for 8,082 feet in the Craycroft Road alignment to its termination 
point where it empties into PTI at the intersection of Craycroft Road and Glenn Street.

A summary of interceptor and trunk piping lengths and diameters is presented below:

Diameter 12” 15” 16” 18” 21” 24” 30” 33” 36” Total

Length (ft) 2,804 23,920 231 29,934 7,973 4,872 12,598 10,197 9,519 102,048

Along the PTI and PTI trunk alignments there are four different types of piping materials that 
were used for construction.  The predominant material is PVC in addition to runs of DIP, VCP, RCP 
with T Lock lining, and ACP.  The table presented below details the total CCTV inspected length 
of interceptor and trunks with material and length for each type of pipe.

Pipe Material PVC DIP VCP RCP Lined ACP Total

Length (ft) 37,589 18,632 16,357 17,321 12,149 102,048

Based upon the CCTV investigation and condition assessment, PTI-T1 and T2 and the southeast 
extension from Houghton Road were determined to be Grade 2 (Good).  The remainder is considered 
Grade 3 (Fair) requiring monitoring and CCTV inspection in 2008.  In addition, 4 sections (924 
feet) of DIP were deemed Grade 4 (Poor) requiring rehabilitation.  The estimated cost for spot 
repairs on Grade 4 is $450,000 and for future rehabilitation of interceptor considered Grade 3 is 
$19.1 million.

Santa Cruz Central Interceptor

The Santa Cruz Central (SCC) Interceptor was originally constructed in 1950 for Pima County 
Sanitary District 1.  The limits of the interceptor extend approximately from downtown Tucson 
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(Congress Street and I-10) to Prince Road and I-10.  The interceptor parallels the Santa Cruz 
River and the Santa Cruz East interceptor and ranges from 24-inches to 42-inches in diameter.  
The interceptor was originally built with unlined RCP.  The interceptor is further distinguished by 
the use of rectangular manholes and covers along the alignment.  An abandoned Parshall fl ume 
used for fl ow monitoring was located just upstream of Fort Lowell Road on the alignment.  Two 
lift stations discharge into this line via force mains.

Recent modifi cations to the line include ADOT improvements to downtown Tucson (1999), which 
included a pipe material change to T-Lock, lined RCP extending from Saint Mary’s Road to Speedway 
Boulevard.  A segment of unlined RCP was located downtown, on the fi rst reach south of Saint Mary’s 
Road.  From this segment upstream to the Alameda siphon, the pipe has been replaced.  At Grant 
Road the interceptor was moved to the west (two portions cross the freeway) to accommodate the 
Grant Road / I-10 freeway crossing in 1961.  The line in the Grant Road / I-10 freeway crossing 
was again replaced in 1995 to accommodate more freeway construction.

Santa Cruz Central Interceptor CCTV and Condition Assessment Summary

The SCC Interceptor is 22,456 feet long and fl ows from south to north along the I-10 alignment 
(see Figure 4.1.10).  The SCC interceptor piping consists of multiple diameter and material types.  
The CCTV inspection program identifi ed multiple diameters of unlined RCP lengths that require 
immediate and near term attention.  A summary of the SCC interceptor pipeline lengths and 
diameters is presented below:

Along the SCC interceptor alignment there are fi ve different pipe materials that were used for the 
construction.  A total of 11,162 feet of the interceptor is comprised of unlined RCP, 5,877 feet of 
lined RCP, 4,410 feet of PVC, 879 feet of DIP and 150 feet of steel pipe. The table presented below 
outlines the pipe materials and their associated lengths.

Upon completion of interceptor CCTV and condition assessment, it was determined that 1,331 feet 
of unlined RCP was Grade 5 (requires immediate attention) and as a result was replaced in 2004.  
Additionally, 1,108 feet of unlined RCP is Grade 4 (Poor), which requires attention within fi ve years; 
6,897 feet of unlined RCP is Grade 3 (Fair), and the remainder is Grade 2 (Good).  In addition to 
the unlined RCP that was assessed as Grade 5, there was 150 feet of steel pipe inspected that 
is severely tuberculated.  This section of steel pipe was found below Miracle Mile and I-10 and 
was rehabilitated in 2004. The estimated cost for rehabilitation of 1,108 linear feet of interceptor 
considered Grade 4 and 9,580 linear feet of interceptor considered Grade 3 are $288,000 and 
$2.5 million, respectively.

Santa Cruz East Interceptor

The Santa Cruz East (SCE) Interceptor was originally constructed in 1916.  The limits of the 
interceptor extend approximately from Downtown Tucson (Saint Mary’s Road) to the Fort Lowell 
Road alignment.  The interceptor parallels the Santa Cruz River and the Santa Cruz Central 
interceptor east of I-10.  The 30-inch diameter concrete gravity main was then extended across 
the Santa Cruz at Fort Lowell Road to allow the western 90 acres of a farm to be irrigated with 
sewage in 1917.

Diameter 24” 27” 30” 39” 42” Total

Length (ft) 2,113 3,948 10,701 813 4,881 22,456

Pipe Material RCP Unlined T-Lock Steel DIP PVC Total

Length (ft) 11,140 5,877 150 879 4,410 22,456



CHAPTER 4: CONVEYANCE SYSTEM  

4-13

Recent modifi cations to the line include realignment at Grant Road (1974), additional manholes 
added to the interceptor (1974) and ADOT improvements downtown Tucson (1999).  The recent 
improvements included a pipe material change to T-Lock lined RCP.  The interceptor from north 
of Speedway Boulevard to the Fort Lowell Road alignment has remained intact and is the original 
unlined RCP dating from the original date of construction in 1916.

Santa Cruz East CCTV and Condition Assessment Summary

The SCE interceptor is approximately 16,000 feet long and is constructed with 30 to 33-inch 
diameter piping and has a north/south alignment along the east side of I-10 (see Figure 4.1.11).  
The SCE interceptor starts at the intersection of Davis Street and Anita Avenue, and proceeds 
north to Fort Lowell Road and the Union Pacifi c Railroad, manhole 9914 09.  In addition to the 
main interceptor there are two very short lateral connections to the SCC that were inspected and 
assessed under this project.

Along the SCE interceptor alignment there are three types of piping material used, with unlined 
reinforced concrete pipe being the predominant material in use.  There are 12,048 feet of unlined 
RCP; 363-feet of CIPP lined RCP, 1,510-feet of T-lock-lined RCP and 1,629-feet of VCP.

The table below summarizes the material types and quantities:

Of the 12,048 feet of unlined RCP assessed there are 2,111 feet that were rated Grade 4 (Poor) 
and require attention within three years, and 8,057 feet that were rated Grade 3 (Fair) requiring 
monitoring and CCTV re-inspection in 2008.  The estimated cost for rehabilitation of 2,111 linear 
feet of interceptor considered Grade 4 and 8,057 linear feet of interceptor considered Grade 3 are 
$541,000 and $2.1 million, respectively.

Santa Cruz Interceptor

The Santa Cruz Interceptor (SCI) was originally installed in 1954, under the plan name: Sanitary 
District No. 1, Santa Cruz Interceptor and A1, A2, A3, A4, A5, A6 Trunks. The interceptor was 
predominantly constructed of VCP, with shallow wash crossings encased in concrete.  In 1962, 
the interceptor was modifi ed to include a three-barrel siphon (15-inch, 18-inch, 21-inch) at the 
Julian Wash crossing.  All pipe used in the construction of the siphon was VCP.  The next signifi cant 
modifi cation occurred in 1963 with the construction of the new Nogales – Tucson Highway I-19.  A 
portion of the 21-inch VCP was relocated to accommodate freeway construction.  The replacement 
pipe material was VCP.

In 1985, additional work to I-19 at Irvington was done requiring sewer relocations. The work 
involved replacement of sewer with new ductile iron pipe, along with VCP.  A new freeway sewer 
crossing was added in which 20-inch DIP was installed in a 36-inch steel casing.  In 1995 ADOT 
work related to I-19 relocated and replaced portions of the 30-inch SCI and 21-inch SCI-B from 
downtown to Star Pass Boulevard.  Very recent (2002) sewer relocation and replacement was noted 
at the most southern portion of SCI-B to accommodate the new I-19/I-10 traffi c interchange.

Santa Cruz Interceptor CCTV and Condition Assessment Summary

The entire SCI system runs from south to north, and is approximately 47,118 feet long (see Figure 
4.1.12).  The SCI begins at the intersection of South Pinta Avenue and an easement between West 
Calle Medina and Calle Sevilla then proceeds north for approximately 5,370 feet using 18-inch 
diameter piping.  At that point the interceptor is upsized to 20 and 21-inch diameter piping and 

Pipe Material RCP T-Lock CIPP VCP Total

Length (ft) 12,048 1,510 363 1,629 15,550
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proceeds north for approximately 12,300 feet.  At the intersection of West Ebner Place and South 
Lamar Avenue the interceptor increases in size to 24-inch diameter piping and proceeds north for 
15,598 feet crossing Interstate 19 (I-19) twice before increasing to 30-inches on the west side 
of I-19.  After crossing underneath I-19, but prior to increasing to 30-inches in diameter, the line 
crosses underneath the Julian Wash by means of the Julian Wash Siphon.  The 30-inch line then 
proceeds north for approximately 13,850 feet before terminating at the Alameda Street siphon, 
on the east side of the Santa Cruz River and West Alameda Street.

The SCI-T trunk begins at the intersection of South 12th Avenue and West 40th Street as a 15-
inch line.  The line heads west for approximately 380 feet, decreases to 12-inches in diameter for 
another 370 feet, then increases to 15-inches for the fi nal 630 feet prior to connecting to the SCI 
interceptor just west of the intersection of 40th Street and 16th Avenue.

The following table details diameters and lengths along the interceptor:

The SCI interceptor is a combination of VCP, reinforced concrete lined CIPP, PVC and DIP.  There is 
39,270 feet of VCP, 6,860 feet of PVC, and 988 feet of DIP.  A brief table showing the pipe material 
length breakdown is shown below.

During the review of the CCTV logs and still photos by Brown and Caldwell some major defects 
along the interceptor were observed; the CCTV crew also encountered some sections of pipe with 
debris and structural damage.  Based on the CCTV inspection and condition assessment, SCI-T is 
Grade 2 (Good) and the DIP (998 feet) is considered Grade 4 (Poor) requiring rehabilitation within 
one year.  The remainder is Grade 3 (Fair) requiring monitoring and CCTV re-inspection in 2008.  
The estimated cost for spot repairs on Grade 4 is $541,000 and for future rehabilitation of 37,527 
linear feet of interceptor considered Grade 3 is $9.1 million.

Southeast Interceptor

The Southeast Interceptor (SEI) conveys wastewater generated in the southeast portion of the 
Metropolitan Tucson Area to the downtown area.  The SEI interceptor starts southeast of the Rita 
Ranch developed area and parallels I-10 to the downtown area.  The interceptor consists of over 
10 miles of sewer line, with RCP with a plastic liner as the predominant material of construction.  
A majority of the interceptor is 21-inches to 30-inches in diameter and was installed in the early 
to mid-1980s.  The fi nal phases of the interceptor were completed in 1986.  The earliest date of 
construction for some of the downtown portions is 1927.

Southeast Interceptor CCTV and Condition Assessment Summary

The SEI inspected area is divided into three sections: SEI A, SEI B and SEI-C (see Figure 4.1.13).  
In addition, there are three trunk lines feeding the SEI from east to west: SEI Rita Ranch, SEI 
Country Club, and SEI-Downtown.

The fi rst segment of the interceptor from east to west is SEI-A.  The SEI-A segment of the 
interceptor is 25,969 feet long and begins at the intersection of Old Vail Road and the east-west 
Rita Ranch drainage way and ends 400 feet north of the intersection of Craycroft and Littletown 
Roads.  The interceptor is constructed with a combination of cold tar epoxy coated DIP and T lock 
lined RCP.  The second segment of the SEI is SEI-B.  The SEI-B segment of the interceptor begins 

Diameter 15” 18” 20” 21” 24” 30” Total

Length (ft) 1,885 8,245 458 15,893 6,432 14,205 22,456

Pipe Material VCP DIP PVC Total

Length (ft) 39,270 988 6,860 47,118
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at the intersection of Craycroft and Littletown Roads and proceeds west along the I-10 alignment 
for 34,525 feet to its termination point into SEI-C at the intersection of I-10 and Benson Highway.  
The fi nal segment of the SEI is SEI-C.  SEI-C begins at the intersection of I-10 and Benson Highway 
and proceeds west for 4,100 feet to its termination point into the Alameda Siphon.  A summary of 
pipe lengths, diameters and constructed materials is presented in the following table:

The fi rst trunk line from east to west is SEI-Rita Ranch.  This line is approximately 33,950 feet long 
and is constructed with a combination of lined DIP, PVC and T-lock lined RCP.  The SEI Rita Ranch 
trunk line fl ows to the SEI-A section of the SEI at two locations along the Rita Ranch drainage way 
east of Old Vail Road.  The second trunk line is the SEI Country Club trunk which reports to the 
SEI-B section of the interceptor.  The SEI-Country Club trunk is approximately 15,091 feet long 
and is constructed with PVC piping.  The SEI Country Club trunk line fl ows from north to south 
and discharges to the SEI-B section of the SEI 100 feet south of the intersection of Country Club 
and Irvington Roads.  The third and fi nal trunk line reporting to the SEI is SEI-Downtown.  The 
SEI-Downtown trunk is divided into four separate lines that discharge to the SEI-C section of the 
SEI.  The SEI-Downtown trunk fl ows to the SEI-C segment of the SEI at the intersections of: the 
Campbell Avenue on-ramp to I-10; Euclid Avenue and 36th Street; Euclid Avenue and 25th Street; 
and, Main Avenue and 36th Street.  The total length for all four sections of the SEI Downtown trunk 
is 22,110 feet and the trunk is constructed with VCP, PVC, lined DIP and non-reinforced concrete 
pipe.  A summary of pipe lengths, diameters, and constructed materials is presented in the table 
below for the listed trunk lines:

4.1.2 Inspection Summary - SEI A/B/C

SEI-A

Inspected Diameter 
(inches)

27 30 36 48 Total

Inspected Lenght 
(feet)

6,607 15,590 2,177 1,595 25,969

Pipe Material DIP w/Cold Tar Epoxy RCP w/T-Lock Total

Length (feet) 229 25,740 25,969

SEI-B

Inspected Diameter 
(inches)

30 36 Total

Inspected Length 
(feet)

19,169 15,356 34,525

Pipe Material DIP w/Cold Tar Epoxy RCP w/T-Lock Total

Lenght (feet) 1,727 32,798 34,525

SEI-C

Inspected Diameter 
(inches)

30 36 Total

Inspected Length 
(feet)

4,100 600 4,700

Pipe Material DIP w/Cold Tar Epoxy RCP w/T-Lock Total

Length (feet) 4,100 600 4,700
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Review of the CCTV video reveals that all of the RCP installed in the SEI is lined and in fair condition 
(Grade 3).  However, there are numerous reaches of DIP with failing liners requiring rehabilitation.  
In addition, it was noted that over 100 manholes along the SEI and trunks have a high level of 
corrosion and should be scheduled for rehabilitation.  The estimated cost for spot repairs on Grade 
4 is $920,000 and for rehabilitation of 140,000 linear feet of interceptor considered Grade 3 is 
$39.1 million.

South Rillito Roger Road Interceptor

The South Rillito Roger Road (SRRR) Interceptor was originally installed in 1965 under the plan 
name; Roger Road Interceptor.  The interceptor parallels the Roger Road alignment and is part of 
the South Rillito Interceptor system that conveys wastewater from the mid-town (Tucson Boulevard) 
area to the Roger Road WWTP.  The interceptor was predominantly composed of unlined RCP and 
ranged from 30 to 33-inches in size until it was rehabilitated in 1998 with CIPP.

In 1975, the interceptor was connected from Roger Road to Prince Road via an alignment along 
Romero Road with 30-inch VCP.  The next modifi cation to the interceptor occurred in 1997 with 
the completion of a new fl ow management structure at the intersection of Roger Road and Tyndall 
Avenue.  This fl ow management structure was added with the construction of a new 66-inch parallel 
interceptor (South Rillito West Central [SRWC]) in Roger Road.  This unique structure allows the 
66-inch line to go under the 30-inch line and continue south on Tyndall Avenue.  The portion of the 
SRRR interceptor over the 66 inch line is a 24-inch DIP reach with a controlling gate valve.  There 
is also another 24-inch DIP reach with a gate valve which allows fl ows south into the 66-inch line.  

4.1.3 Inspection Summary - SEI Rita Ranch, Country Club and Downtown

SEI-Rita Ranch

Inspected Diameter 
(inches)

18 21 24 30 Total

Inspected Length 
(feet)

26,214 3,831 2,607 1,298 33,950

Pipe Material DIP
DIP w/Cold Tar 

Epoxy
PVC RCP w/T-Lock Total

Length (feet) 8,827 13,892 9,933 1,298 33,950

SEI-Country Club

Inspected Diameter 
(inches)

15 18 21 24 Total

Inspected Length 
(feet)

2,606 5,567 2,826 4,092 15,091

Pipe Material VCP Total

Lenght (feet) 15,091 15,091

SEI-Downtown

Inspected Diameter 
(inches)

12 15 16 Total

Inspected Length 
(feet)

1,003 20,991 16 22,110

Pipe Material VCP PVC DIP CP, Non-Reinforced Total

Length (feet) 21,367 479 116 148 22,110
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A one-foot hydraulic jump was encountered and documented in the CCTV survey and as-builts 
confi rm the installation of the jump to clear the top of the 66-inch SRWC Interceptor.

South Rillito Roger Road Interceptor CCTV and Condition Assessment Summary

The SRRR Interceptor system is approximately 24,975 feet long (see Figure 4.1.14).  The SRRR 
Interceptor begins at the intersection of Tucson Boulevard and Allen Road.  From that point the line 
runs north for approximately 1,334 feet, using VCP to Roger Road where the sewer line turns and 
heads west for 16-feet using 8-inch diameter PVC piping.  At that point the interceptor is upsized 
to 30-inch diameter RCP/CIPP and continues west along Roger Road approximately 10,312 feet to 
Stone Avenue, where the line is upsized again to 33-inch diameter VCP.  The 33 inch diameter VCP 
interceptor continues west along Roger Road for 7,926 feet to the intersection of Roger and Flowing 
Wells Roads.  At Roger and Flowing Wells Roads the interceptor decreases to 30-inch diameter VCP 
piping and continues to its completion at the intersection of Romero and Prince Roads; a distance 
of approximately 5,387 feet.  Pipe diameter lengths are shown in the table below:

The SRRR interceptor is a combination of VCP, RCP/ CIPP, DIP, and a short section of PVC piping.  
There are 4,012 feet of VCP, 20,947 feet of CIPP, and 16 feet of PVC.  A brief table showing the 
pipe material length breakdown is shown below.

Review of the CCTV video reveals that all of the RCP installed in this interceptor has been 
rehabilitated using the CIPP method.  The entire interceptor is rated Grade 2 (Good), except for 
the ductile iron pipe which is Grade 4 (Poor) requiring rehabilitation.  The estimated cost for spot 
repairs on Grade 4 is $23,000.

South Rillito West Central Interceptor

The downstream portions of the South Rillito West Central (SRWC) Interceptor were constructed 
in 1975 with the Prince Road Interceptor project.  Within that project a small section of 48-inch 
(originally constructed in 1950) was abandoned.  The SRWC Interceptor is part of the larger South 
Rillito interceptor system.  When comparing original dates of construction with other similar sized 
interceptors (including those in the South Rillito system) the SRWC has the most recent date of 
construction.

After the downstream section was constructed in 1975 (upgraded in size and pipe material), the 
next improvement to the South Rillito system was the extension east of the interceptor from Tucson 
Boulevard to Columbus Boulevard in 1980.  In 1983, the interceptor was again extended east 
from Columbus Boulevard to the Belvedere alignment and then in 1990 the last extension east, 
Belvedere to Craycroft Road, was constructed.  In 1985, a major street improvement to Stone 
Avenue was conducted and a 24-inch north/south trunk to the South Rillito interceptor system was 
added.  SRWC-T Stone is the nomenclature used to describe this trunk and it is included within 
this interceptor grouping.

In the 1990s a series of three improvements were done to the South Rillito interceptor system 
which provided the inception of a third leg (SRWC) of the South Rillito system.  It added capacity 
by adding a 66-inch line from the Tucson Boulevard fl ow management structure to the Prince 
Road/I-10 interchange.  Also included with the segmented improvements was the reconstruction 
of the Tucson Boulevard fl ow management structure itself.

Diameter 8” 15” 24” 30” 33” Total

Length (ft) 16 1,334 59 15,040 7,926 24,975

Pipe Material VCP CIPP DIP PVC Total

Length (ft) 4,012 20,888 59 16 24,975
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South Rillito West Central Interceptor CCTV and Condition Assessment Summary

The SRWC Interceptor fl ows east to west from Craycroft Road to the Roger Road WWTP headworks 
(see Figure 4.1.15).  The interceptor is 53,825 feet long and follows the alignment of the Rillito 
River.  The SRWC Interceptor is fed by three trunk lines along its alignment.  The SRWC-Rosemont 
is the fi rst trunk along the SRWC alignment.  The SRWC-Rosemont trunk is 27,534 feet long and 
fl ows from south to north along Rosemont Boulevard, beginning at the intersection of Broadway 
Boulevard and Craycroft Road and terminating into the SRWC interceptor at the intersection of 
Columbus Boulevard and Bullrush Lane.  The second trunk, SRWC-Columbus, is 13,050 feet long 
and fl ows from south to north, beginning at the intersection of Columbus Boulevard and Fourth 
Street and terminating into the SRWC interceptor at Columbus Boulevard and Bullrush Lane.  The 
Columbus and Rosemont trunks run parallel along Columbus Boulevard from Glenn Street to their 
termination points at Bullrush Lane.  The third trunk line feeding the SRWC interceptor is the SRWC-
Stone trunk.  The SRWC Stone trunk is 4,011 feet long and fl ows from south to north along Stone 
Avenue, beginning at the intersection of Stone Avenue and Fort Lowell Road and terminating into 
the SRWC interceptor at the intersection of Stone Avenue and Pastime Road.  A summary of the 
SRWC interceptor and trunk pipeline lengths and diameters is presented below:

Along the SRWC interceptor alignment there are fi ve different pipe materials that were used for 
construction.  A total of 37,188 feet of the interceptor is comprised of VCP, 6,292 feet is PVC pipe, 
428 feet is DIP lined, 34,922 feet is RCP lined with T-Lock liner and 19,590 feet is unlined RCP that 
has been rehabilitated with CIPP lining.  The table presented below outlines the pipe materials 
and their associated lengths.

Based upon the CCTV investigation and condition assessment, it was determined that the 
interceptor is mostly Grade 2 (Good) with the remainder Grade 3 (Fair) requiring monitoring and 
CCTV investigation/condition assessment in 2008.  The estimated cost for spot repairs on Grade 
4 is $130,000 and for future rehabilitation of 21,422 linear feet of interceptor considered Grade 
3 is $5.4 million.

South Rillito West North Interceptor

The downstream portion of the South Rillito West North (SRWN) Interceptor was constructed in 
1950 under the Prince Road (PR) Interceptor project.  This segment was on Prince Road, extending 
to Romero Road.  The interceptor is part of the larger South Rillito Interceptor system that conveys 
wastewater from the mid-town (Tucson Boulevard) area to the Roger Road WWTP.

In 1995, a portion of the interceptor was rehabilitated utilizing cure-in-place technology.  The 
project was titled “Romero Road/Wetmore Road Sewer Rehabilitation.”  The line was rehabilitated 
from Prince/Romero to Wetmore/Oracle Roads.

South Rillito West North Interceptor CCTV and Condition Assessment Summary

The SRWN Interceptor fl ows east to west from the intersection of Campbell Avenue and Roger 
Road to Prince Road and I-10 for approximately 28,700 feet (see Figure 4.1.16).

The interceptor begins as an 18-inch diameter line at the intersection of Campbell Avenue and 
Roger Road and runs 1,530 feet north along Campbell Avenue to Limberlost Road where it turns 

Diameter 15” 18” 21” 24” 48” 54’ 66” 72” 78” Total

Length (ft) 16,030 19,396 8,469 1,293 14,322 16,026 21,221 132 1,531 98,420

Pipe Material VCP PVC DIP RCP Lined RCP Total

Length (ft) 37,188 6,292 1,769 19,585 33,586 98,420
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and travels west for 5,090 feet to First Avenue.  At First Avenue, the line travels north for 1,203 
feet to Wetmore Road.  At Wetmore Road, the SRWN increases in diameter from 18-inches to 24 
inches for 104 feet, then decreases to 21-inches at Wetmore Road.  The interceptor travels west 
along Wetmore Road for approximately 5,124 feet before increasing diameter once more to 24 
inches, just prior to Oracle Road.  The line continues at a diameter of 24-inches for 4,656 feet to 
just before Flowing Wells Road, where the line increases to 30-inches diameter.  The line continues 
for 3,169 feet to Romero Road, where it turns south along Romero Road for 5,267 feet to Prince 
Road.  At Romero Road and Prince Road the 30 inch diameter line turns west for approximately 
2,089 feet until discharging into the SCE 54 inch interceptor at Prince Road and Interstate 10.  
A summary of the SRWN interceptor and trunk pipeline lengths and diameters that have been 
inspected is presented below:

Along the SRWN interceptor alignment there are fi ve different pipe materials that were used for 
construction.  A total of 11,890 feet of the interceptor is comprised of VCP, 7 feet is PVC pipe, 104 
feet is lined DIP, 12 feet is RCP with T-lock liner and 14,226 feet is CIPP-lined RCP.  An outline of 
the inspected pipe materials and their associated lengths is presented below:

Based upon the CCTV investigation and condition assessment, it was determined that the 
interceptor is mostly Grade 2 (Good) with the remainder Grade 3 (Fair) requiring monitoring and 
CCTV investigation/condition assessment in 2008.  The estimated cost for spot repairs on Grade 
4 is $74,000 and for future rehabilitation of 13,200 linear feet of interceptor considered Grade 3 
is $3.6 million.

South Rillito West South Interceptor

The South Rillito West-South (SRWS) interceptor was originally constructed in 1950. The SRWS 
Interceptor begins at the intersection of Alvernon Way and Glenn Street and proceeds west for 
3,200 feet with 18-inch diameter piping.  The interceptor then changes to 21-inches diameter 
piping for 11,700 feet as it proceeds west on Glenn Street, then turns north onto Tucson Boulevard 
and goes west again on Hedrick Street. At the intersection of Hedrick Street and Mountain Avenue 
the interceptor diameter changes from 21 inches to 24 inches and proceeds north to Prince Road 
then west on Prince Road for 6,000 feet.  At that point the interceptor is upsized again to 27 
inches and proceeds west for the fi nal 13,300 feet to where the interceptor ends at Prince Road 
and Romero Road.

This line was originally named the Prince Road (PR) Interceptor and constructed for Sanitary 
District 1. The line was originally constructed of unlined reinforced concrete pipe from Prince 
Road and Romero Road roughly to the intersection of Campbell Avenue and Hedrick Street. On 
the east side of Campbell to the end of the interceptor surveyed vitrifi ed clay pipe was used as 
the pipe material. 

The next signifi cant event to happen to this interceptor was the emergency repair after a pipe 
collapse in 1990 at the intersection of Prince Road and Oracle Road.  The 27-inch diameter unlined 
RCP was replaced with 24-inch diameter PVC (C-900) for two reaches (9813-21 to 9813-22 to 

Diameter 18” 21” 24” 30” Total

Length (ft) 8,055 5,157 4,882 9,574 27,668

Pipe Material VCP PVC DIP RCP w/T-Lock CIPP Total

Length (ft) 13,199 7 104 12 14,346 27,668
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9813-23).  After this event the rest of the interceptor was rehabilitated using CIPP methods.  The 
rehabilitation was broken into 3 segments:  Romero Road to Stone Avenue (1992), Prince Road/
Stone Avenue to Hedrick Street (1993) and Mountain Avenue to Campbell Avenue (2000).  The 
interceptor surveyed contained no sections of unlined RCP after the rehabilitation projects were 
completed.

The SRWS interceptor begins at the intersection of Alvernon Way and Glenn Street and proceeds 
west for 3,228 feet with 18-inch diameter piping (see Figure 4.1.17).  The interceptor then changes 
to 21-inches diameter piping for 11,771 feet as it proceeds west on Glenn Street, then turns north 
onto Tucson Boulevard and goes west again on Hedrick Drive.  At the intersection of Hedrick Drive 
and Mountain Avenue the interceptor diameter changes from 21-inches to 24-inches and proceeds 
north to Prince Road, then west on Prince Road for 5,996 feet.  At that point, the interceptor is 
upsized again to 27-inches and proceeds west for the fi nal 13,250 feet to where the interceptor 
ends at the intersection of Prince and Romero Roads.  Pipe diameter lengths are shown in the 
table below:

The SRWS interceptor is a combination of vitrifi ed clay pipe (VCP), reinforced concrete lined cured 
in place pipe (CIPP), polyvinyl chloride pipe (PVC) and ductile iron pipe (DIP).  There is 5,623 feet 
of VCP, 27,078 feet of CIPP, 1,431 feet of PVC, and 113 feet of DIP.  A brief table showing the pipe 
material length breakdown is shown below:

Based upon the CCTV investigation and condition assessment, it was determined that the interceptor 
is predominately Grade 2 (Good) with the remainder Grade 3 (Fair) requiring monitoring and CCTV 
investigation/condition assessment in 2008.  The estimated cost for future rehabilitation of 10,275 
linear feet of interceptor considered Grade 3 is $2.6 million.

South West Interceptor

The South West Interceptor (SWI) was originally installed in 1963, under the plan name “Freedom 
Homes District Sewer Improvements”.  When constructed in 1963, the line was 21 inches in size 
and was predominantly VCP construction. This line was a trunk connecting to the SCI which crossed 
the West Branch of the Santa Cruz with a siphon and crossed the Santa Cruz via a small lift station 
and force main.   The Santa Cruz crossing was along the Flowing Wells Cross Cut Road, just south 
of what now exists as Starr Pass Boulevard.  In 1974, the downstream portion of the SWI was 
constructed under the plan name “Contract 89, 1973 Del Sol Sewerage Project.”  The line was 27 
inches in size and of VCP construction.

In 1977 the entire interceptor was completed with larger diameter pipe starting at Congress Street 
and extending south to Valencia Road.  Also in 1977, the siphon and lift station were removed from 
the Santa Cruz trunk and fl ows were redirected to the SWI.  In the early to mid-1980s, additional 
trunks to the SWI were added to accommodate residential development occurring in the area.

South West Interceptor CCTV and Condition Assessment Summary

The SWI fl ows south to north from the intersection of Los Reales and Mission Roads to tie into 
the NWI west of the Alameda Siphon at the intersection of Linda Avenue and Alameda Street (see 
Figure 4.1.18).  The interceptor is 39,032 feet long and follows the alignment of Mission Road.  

Pipe Material VCP CIPP DIP PVC Total

Length (ft) 5,623 27,078 113 1,431 34,245

Diameter 18” 21” 24” 27” Total

Length (ft) 3,228 11,771 5,996 13,250 34,245
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The SWI is fed by four trunk lines along its alignment.  The SWI-T I is the fi rst trunk along the 
SWI alignment.  The SWI-T I is 11,300 feet long and fl ows from south to north along the Midvale 
Park Road alignment.  The second trunk, SWI-T II is 13,380 feet long and fl ows from south to 
north along the Santa Cruz River alignment.  The third trunk, SWI-T III, is 5,620 feet long and runs 
along Los Reales Road and Cardinal Avenue.  The fourth trunk line feeding the SWI is the SWI-T 
IV trunk.  The SWI-T IV trunk is 3,326 feet long and fl ows from west to east along Valencia Road.  
A summary of the SWI and trunk pipeline lengths and diameters is presented below:

Along the SWI and trunk system there are four different pipe materials that were used for 
construction.  A total of 39,688 feet of the system is comprised of VCP, 9,305 feet is PVC pipe, 
2,009 feet is DIP lined and 21,672 feet is RCP lined with T-Lock liner.  The table presented below 
outlines the pipe materials and their associated lengths is presented below:

There are multiple reaches of T-locked RCP piping that have weld failures and holes.  This is a 
common condition in the Pima County system.  Based upon the CCTV investigation and condition 
assessment, it was determined that the interceptor is predominately Grade 3 (Fair) requiring 
monitoring and CCTV investigation/condition assessment in 2008.  Two small reaches are Grade 4 
(Poor) requiring immediate attention and the remainder is Grade 2 (Good).  The estimated cost for 
spot repairs on Grade 4 is $396,000 and for future rehabilitation of 50,239 linear feet of interceptor 
considered Grade 3 is $13.7 million.

Tanque Verde Interceptor

The Tanque Verde Interceptor (TVI) was installed in 1980, under the plan name: Tanque Verde 
Interceptor Sewer – Indian Ridge Terrace to Camino Seco.  When constructed in 1980, the line 
ranged in size from 33, 30, 24 and 21 inches in size and was composed of VCP, DIP, and unlined 
RCP construction.  The interceptor is aligned along the south bank of the Tanque Verde Wash.  
Trunks to the interceptor were constructed earlier, these are the: Sanitary District No. 1 – Contract 
No. 42 (1960), Sanitary District No. 1 – Contract 61B (1968), Sanitary District– Contract No. 73 
(1968) and the Camino Seco Trunk Sewer (1986). 

Future plans from PCWMD include a Capital Improvement Project (CIP) to extend and connect the 
interceptor from the existing Rillito Wash crossing west into the South Rillito interceptor system 
at Craycroft Road.  Also planned improvements are to extend the interceptor east from Camino 
Seco to Tanque Verde Loop.

Wastewater generated in the southern portion of the Tanque Verde Wash drainage basin is currently 
conveyed to the North Rillito Interceptor.  The Rillito Wash crossing is a gravity line crossing, located 
north of the Tucson Country Club Estates (West of Sabino Canyon Road).

Tanque Verde Interceptor CCTV and Condition Assessment Summary

The TVI system inspected length, including trunks, is approximately 47,571 feet and fl ows from 
the southeast to the northwest (see Figure 4.1.19).  The Tanque Verde Interceptor is 20,797 feet 
long and begins on Wrightstown Road, just east of Spanish Moss Avenue.  The line then travels 

Diameter 18” 21” 24” 27” 30” 33” Total

Length (ft) 16,472 3,096 9,148 4,591 9,907 11,765 72,674

Pipe Material VCP PVC DIP
RCP  

Lined Total

Length (ft) 39,688 9,305 2,009 21,672 72,674
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northwest and ends just north of the Tanque Verde Creek at a manhole, in a drainage way, just south 
of Riverbend Circle.  The fl ows from the TVI system empty into the North Rillito Interceptor.

There are two trunks that feed into the TVI, the TVI-T Southeast and TVI-T Southwest.  The TVI-
T Southeast trunk is 17,573 feet long and begins just east of Shadow Brook Place on Broadway 
Boulevard and proceeds north on Camino Seco to the TVI, across Wrightstown Road but south of 
the Tanque Verde Creek.  The TVI-T Southwest trunk is 9,201 feet long and begins east of Kolb 
Road and South of Corto Caravaca, then heads northwest along the east bank of the Pantano 
Wash and crosses Tanque Verde Road, then heads north through the Tucson Country Club Estates 
and fl ows into the TVI, just south of the Tanque Verde Creek.  A summary of CCTV inspected 
interceptor and trunk piping lengths based on pipe diameters is presented below:

Along the TVI and TVI trunk alignments there are four different types of piping materials that 
were used for construction.  The predominant material is PVC in addition to DIP, VCP, and unlined 
RCP.  The table presented below details the total CCTV inspected length of interceptor and trunks 
for each type of pipe material:

The DIP found on the TVI system has two types of linings, one is unknown and the other is 
double mortar lining.  The corrosion characteristics of the DIP on eighteen (18) reaches of the 
TVI were similar to that of unlined RCP spalling which raised doubts on the type of pipe material.  
After conferring with PCWMD and researching the as-builts, it was confi rmed that the 18 reaches 
comprised DIP but with an unusual lining for sewer systems, i.e. double mortar lining.  Double 
mortar lining is generally used in potable water conveyance systems.

Based upon the CCTV inspection and condition assessment, it was determined that the interceptor 
is predominately Grade 2 (Good) with the remainder Grade 3 (Fair) requiring monitoring and CCTV 
investigation/condition assessment in 2008.  The estimated cost for spot repairs on Grade 4 is 
$90,000 and for future rehabilitation on approximately 30,000 linear feet of interceptor considered 
Grade 3 is $8.7 million.

Sewer Manholes

Pima County Wastewater Management Department has a service area extending over 370 square 
miles.  The entire system contains approximately 60,000 manholes and cleanouts with a signifi cant 
number (estimated 20 percent) of these located in non-pavement portions of Tucson.  This number 
of manholes combined with the location in challenging terrain makes the Pima County collection 
system unique.  Manhole construction dates from 1900 to present.  Materials used include concrete, 
brick and pre-cast concrete.

Pima County is nearing completion of the sanitary sewer Inspection and Inventory Project.  
Approximately 45,400 of the 60,000 manholes are complete.  A total of 1,498 manholes, or 
3.3 percent, have been identifi ed in need of rehabilitation at a cost of $4.5 million.  The total 
anticipated number of manholes to be rehabilitated based on 3.3 percent is 1,980. The total cost 
for rehabilitation could be as high as $5.9 million.

Diameter 18” 20” 21” 24” 27” 30” 33” Total

Length (ft) 26,774 737 2,151 10,046 1,650 4,679 1,534 47,571

Pipe Material PVC
DIP w/

unknown liner
DIP w/double 
mortar lining VCP

Unlined 
RCP Total

Length (ft) 19,916 2,425 6,015 9,201 10,014 47,571
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Siphons

Pima County’s conveyance system has 15 identifi ed siphons.  These siphons convey fl ow under 
natural depressions and drainage ways. The largest siphons cross the metropolitan Tucson water 
ways; the Santa Cruz and Rillito Rivers.  The siphons usually contain an upstream and downstream 
structure along with multiple barrels to convey the fl ows.  Siphon barrel size varies from a minimum 
of 6 inches to a maximum of 39 inches.  Material types vary ranging from VCP, DIP and RCP.

In 2002-2003 twelve of the fi fteen siphons were cleaned and inspected as part of the CCTV 
Interceptor inspection.  Three siphons (Alameda, Sweetwater, and Tucson Boulevard) have been 
rehabilitated in the last couple of years.  Several existing upstream and downstream siphon boxes 
showed damage from hydrogen sulfi de damage and should be rehabilitated.

Lift Stations

Pima County topography varies in the Tucson Metropolitan Area from 1,800 feet mean sea level 
(MSL) to approximately 3,900 feet MSL mirroring the pressure service area for the County’s largest 
water supplier, Tucson Water.  Because of the elevation changes in the metropolitan area, lift stations 
in some areas are required to direct fl ows to the gravity trunk and interceptor system.

Pima County Wastewater Management Department operates and maintains a total of 33 lift stations, 
four of which are presently inactive.  The lift station pumps range in size from 1 horsepower (hp) 
at Mission to 600 hp at Continental Ranch.  The Continental Ranch lift station is the largest and is 
a regional facility with a rated pump capacity of 6.0 MGD.

In 2003, PCWMD completed 
a CIP project to provide a 
SCADA system for remote 
monitoring and control of 
the lift stations.  Many lift 
station wetwells require 
rehabilitation along with 
conveyance upgrades such 
as site lighting, potable 
water service and enclosure 
upgrades.

Major Flow Management 
Structures

F l o w  m a n a g e m e n t 
structures in the PCWMD 
conveyance system are 
specialized structures that 
can change flows from 
incoming interceptors into 
outgoing interceptors.  Flow 
control is managed amongst 
interceptors and the two 
major wastewater treatment 
plants by changing weir 
boards or moving gated 
valve positions within the 

Interceptor Detail Grade 4 (Poor) Grade 3 (Fair)

CODE Description ($) ($)

ACSC
Aviation Corridor to Santa 
Cruz

224,000 4,260,000

ACSE
Aviation Corridor to South 
East

262,000 14,150,000

CDO Canada del Oro 1,120,000 3,100,000

NRI North Rillito Interceptor 0 29,800,000

ONH Old Nogales Highway 8,400,000 3,900,000

PTI Pantano Interceptor 450,000 19,100,000

SCC Santa Cruz Central 288,000 2,500,000

SCE Santa Cruz East 541,000 2,100,000

SCI Santa Cruz Interceptor 546,000 9,700,000

SEI South East Interceptor 920,000 39,100,000

SRRR South Rillito Roger Road 23,000 0

SRWC South Rillito West Central 130,000 5,400,000

SRWN South Rillito West North 74,000 3,600,000

SRWS South Rillito West South 0 2,600,000

SWI South West Interceptor 396,000 13,700,000

TVI Tanque Verde Interceptor 90,000 8,700,000

Total 13,469,000 161,710,000

Table 4.1.4 Existing Interceptor System Condition Assessment Rehabilitation Costs
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structure.  Four major fl ow management structures are located in the conveyance system:  Alameda 
Street, 18th and Vine Streets, Tucson Boulevard, and Craycroft Road.

Alameda fl ow management structure.  Incoming 42-inch SEI, outgoing 42-inch NWO and 24 inch 
SCC.  This structure is located in the downtown area and fl ow management of all fl ows is tributary 
to the Roger Road WWTP.

18th and Vine Streets fl ow management structure.  Incoming 42-inch ACSE, outgoing 21 inch ACSC 
and 33-inch ACSE.  This structure is located midtown near the Aviation Corridor.  Flow management 
of all fl ows is tributary to the Roger Road WWTP treatment basin.

Tucson Boulevard fl ow management structure.  Incoming 36-inch SRWC, outgoing 54 inch SRWC 
and 36 inch NRI.  This structure is located north of midtown, adjacent to the Rillito River.  Flow 
management of fl ows can shift approximately 5.35 MGD from the Roger Road WWTP to the Ina 
Road WPCF.

Craycroft Road fl ow management structure.  Incoming 36-inch PTI, outgoing 24-inch NRI and 
48-inch SRWC.  This structure is located adjacent to the Rillito River and Craycroft Road.  Flow 
management of fl ows can shift approximately 2 MGD from the Roger Road WWTP to the Ina Road 
WPCF.

Numerous smaller redwood board and concrete weir structures exist throughout the conveyance 
system to manage fl ow.

Summary and Recommendations

Although 230 miles of interceptor systems were CCTV inspected in 2003, there remains 2,935 
miles of unknown system conditions.  It is recommended that the CCTV program be enhanced 
within the next ten years to achieve total system condition assessment/evaluation.  The CCTV 
program will continue to provide data to address and prioritize system features as well as prioritize 
future rehabilitation/repair projects of varying magnitude.  Additionally, enhancement of the CCTV 
program will contribute to conformance with Capacity, Management, Operations, and Maintenance 
(CMOM) regulations (ADEQ R18-9-C305, 2.05) General Permit and strengthen PCWMD’s Asset 
Management Program.

Pima County Wastewater Management Department needs to engage an aggressive manhole 
rehabilitation program.  To date, there are nearly 1,500 documented manholes requiring rehabilitation, 
resulting from efforts of the Sanitary Sewer Inspection and Inventory Project (SSIIP).

Quantitative dollar amounts of Grade 3 and 4 rehabilitation for the evaluated interceptors are 
provided in Table 4.1.2 and are refl ected in the CIP, Table 8.1.  The Grade 4 rehabilitation projects 
need to be accomplished as soon as possible.  The Grade 3 rehabilitation projects are anticipated 
for completion over the next 20 years based on CCTV/condition assessments every fi ve years, with 
the fi rst scheduled in 2008.  In addition, manhole rehabilitation/replacement is anticipated to be 
between $4.5 and $6.0 million based upon fi nal completion of the manhole database project.
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SUB-CHAPTER 4.2 FUTURE CONVEYANCE

Sub-chapter 4.2 discusses the wastewater modeling effort to determine future capacity of the 
system.

Capacity Determination

The determination of the future capacity requirements of the existing conveyance system has 
been accomplished by the use of the Facility Plan Model. The Facility Plan Model’s development, 
methods of calculation and operation are discussed in detail in Chapter 3.4. The assumptions and 
application of population distribution projections presented in that chapter generate the capacity 
demands on the conveyance system for the next 20 years that are presented in this chapter.

The confi guration and capacity of the major interceptors of the PCWMD are presented in Figure 
4.2.1. The map presents the routing of the Interceptors and the capacity of individual sections of 
the Interceptors from the Interceptor’s beginning until their discharge to the Metropolitan Treatment 
Facilities. The identifi ed capacity is the capacity of the pipe fl owing full. The identifi cation numbers 
of the manholes bracketing each signifi cant change in pipe capacity locates signifi cant changes in 
pipe capacity.  As an example referring to Figure 4.2.1, the capacity and size of the North Rillito 
Interceptor from manhole 4314-01 to manhole 1706-08 is given in parenthesis as (39-inch, 23.93), 
that is 39-inch pipe diameter and 23.93 MGD full pipe capacity. The information for the remainder 
of the interceptors is similarly presented.

The Facility Plan Model uses PAG’s Transportation Analysis Zone (TAZ) population projections to 
determine the population within PCWMD sewer basins. The TAZ population and the resulting sewer 
basin populations can be easily updated as PAG issues revised population forecasts. Likewise, sewer 
basin populations can be revised to refl ect alternate population scenarios that are deemed by the 
Department to signifi cantly affect the conveyance and treatment system capacities. 

The basin populations, as explained in Section 3.4, determine the ADWF in the pipes of the 
conveyance system. The PDWF is obtained by multiplying the ADWF by a Peaking Factor determined 
from the total population upstream of the section of pipe under consideration. The Peak Wet Weather 
Flow (PWWF) is not calculated but accounted for by limiting the carrying capacity of the pipes to 
85 percent of full pipe capacity (75 percent d/D). Wet weather fl ow can, from past experience, be 
adequately transported in the remaining 15 percent pipe area capacity. 

The conveyance system capacities are shown on Figure 4.2.1. These capacities are jointly taken 
from information presented in the 1990 Facility Plan Update, modifi ed by system upgrades and 
extensions between 1990 and the present. The values shown in Figure 4.2.1 are full pipe capacities. 
The Facility Plan Model compares the fl ows calculated to the capacity of the pipe in that basin. The 
program issues an alarm when the fl ow in the basin reaches 85 percent of the full pipe capacity of 
the pipe sections in the basin. The alarms are divided into two classes, RED for fl ows in excess of 
85 percent of the full pipe capacity at the basin exit and ORANGE when fl ow exceeds 85 percent 
of the inlet capacity of the basin.

The ADWF fl ows for the years 2005 through 2030 are presented in Chapter 5.2 Future Treatment. 
These fl ows, although the basis for the PDWF fl ows presented in this chapter, are not the measure 
used in judging conveyance system adequacy. This section of the Facility Plan will concern itself 
with the future PDWF fl ows identifi ed by the model for the years 2005, 2010, 2015, 2020, 2025 
and 2030.

The PDWF fl owchart is arranged in a hierarchical manner beginning with the interceptor basins 
farthest from the Metropolitan Treatment Facilities. Flows generated in the basins along the 
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interceptors and closer to the treatment plant are added to the fl ows from the upstream basins. 
The increasing fl ows are modifi ed by the peaking factor at the entrance and exit of each succeeding 
basin and checked with the pipe capacity. The interceptors join their parent interceptors with fl ows 
from all upstream basins considered in the parent interceptor until the major parent interceptors’ 
discharge to the Metropolitan Treatment Facilities. (See Figure 4.2.1)

The Facility Plan model summarizes fl ow on a basin-by-basin platform, assigning the entire fl ow 
generated within a basin to the interceptor at the basin’s exit manhole. This variation from the 
real world fl ows enables the Facility Plan model to compare the fl ow at the exit from the basin 
to the pipe capacity at not only the basin’s exit but also the basin’s entrance. Interceptors within 
basins where the exit fl ow exceeds the interceptor’s capacity at the basin’s entrance and exit are 
identifi ed on the fl owcharts. The pipe capacity of the interceptor in the identifi ed basin requires 
an Engineering evaluation before being certifi ed as being defi cient. 

There are many opportunities for the diversion of fl ows within the conveyance systems tributary 
to the Roger Road WWTP and Ina Road WPCF. The diversions used in the model were set based 
upon the metered fl ows, in both the Conveyance System and at the plant’s entrance, in the months 
of November and December 2004. The Facility Plan Model is fl exible and can be set for a wide 
range of diversion possibilities.  However, the 2005 diversion settings, as well as special fl ows from 
areas of unusual discharge, were consistently applied to the years 2005 through 2030 (except as 
noted) for ease of comparison of year-to-year results. These diversions and unusual discharges 
and their settings are:

1. Diversion from Roger Road WWTP to Ina Road WPCF by means of the Tucson Boulevard Flow 
Management Structure [from the South Rillito to the North Rillito Interceptors: (see #12)] 

 2005 5.35 MGD

 2010 5.35 MGD

 2015 0  MGD (Roger  Road to  Ina  Road P lan t 
  Interconnect) Installed

 2020 0  MGD (Roger  Road to  Ina  Road P lan t 
  Interconnect) Installed

 2025 0  MGD (Roger  Road to  Ina  Road P lan t 
  Interconnect) Installed 

 2030     0 MGD (Roger Road to Ina Road Plant Interconnect) Installed 

2. Slim Fast Discharge to Basin 43A:      0.00 MGD
3. Discharge from the State and Federal Prison Complex on South Wilmot Road. 0.38 MGD
4. Discharge above and beyond resident population in the 
 University of Arizona Basin:       0.25 MGD
5. Discharge from daily work force in the Downtown Area:    0.40 MGD
6. Discharge from the Airport and Casino & Industrial daily population infl ow: 0.80 MGD
7. Discharge from the Davis-Monthan AFB daily population infl ow:            0.33 MGD
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8. Flow removed from the system at Randolph Park WRF: 
      2005      0 MGD

      2010 3.00 MGD

      2015 3.00 MGD

      2020 3.00 MGD

      2025 3.00 MGD

      2030  3.00 MGD

9. Flow diverted from Basin 9 discharge (Southeast Interceptor) to Basin 24 (Santa Cruz Central 
Interceptor) at the Alameda Siphon.  (The remainder of the fl ow goes to the Northwest Outfall 
Interceptor). The Santa Cruz Prince to Franklin installed between 2005 and 2010 becomes 
Basin 24.  The diversions from Basis 9 to Basin 24 area as follows:

      2005  17 percent

      2010 100 percent

      2015 100 percent

      2020 100 percent

      2025 100 percent

      2030 100 percent

10. Percentage of fl ow diverted from Basin 22 (Aviation Corridor Sewer- East)
 to Basin 4 (The Santa Cruz East interceptor):       25 percent
11. Additional discharge from Tucson Mall:                  0.40 MGD
12. Roger Road WWTP to Ina Road WPCF Plant Interconnect installed between 2010 & 2015.  

Upon completion of the Plant Interconnect fl ow to the North Rillito Interceptor utilizing the 
Tucson Boulevard Flow Management Structure will be used only in emergencies or planned 
maintenance activities.

      2005 0 MGD

      2010 0 MGD

      2015 18.66 MGD

      2020 17.85 MGD

      2025 17.07 MGD

      2030   27.67 MGD*

                                     *  Note! Ina Road WPCF scheduled for expansion to 50 MGD in 2026.

The above principles will be covered more fully in the following discussion of the Model’s fi ndings 
in the years 2005, 2010, 2015, 2020, 2025 and 2030.

See the following Figure 4.2.1.
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2005 Model Results

The results of the Facility Plan Model’s evaluation of the PCWMD’s interceptor system for PDWF in 
the year 2005 are presented in Figures 4.2.2a. and 4.2.2b for Roger Road WWTP and Ina Road 
WPCF tributary systems, respectively. The sections of the system identifi ed by the Facility Plan Model 
as being defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP 
and Ina Road WPCF systems are shown on Figure 4.2.2, Interceptor Capacity Analysis 2005.

Figures 4.2.2a and 4.2.2b are arranged in hierarchal order culminating at the Roger Road WWTP 
and Ina Road WPCF, respectively. The fl ows presented are PDWF. The colored circles represent the 
location of fl ow meters in the Conveyance System with the adjacent Red numbers the recorded 
fl ows. The correlation between recorded peak fl ows and the calculated peak fl ows varies widely. 
Several reasons are offered for these variances:

 Meter recorded peaks are more susceptible to rain events and other fl ow upsets while the 
calculated fl ows are based upon stable population fi gures. Supporting this premise is the closer 
agreement of the two readings as the fl ows increase approaching the plants.

 The calculated fl ows cannot mirror the effects of real world circumstances.
 The meter recordings are not all from the same types of meters. Some measure fl ow, some 

measure depth and others were temporarily set for a week or two and capable of recording 
unusual peaks with not suffi cient data for averaging. The meters in the charts are color coded 
as follows:

Yellow SCADA meters recording fl ow (Million gallons per day (MGD)).

Dotted Yellow SCADA meters recording depth only (inches).

Blue Non SCADA meters with fl ow from Nov-Dec 2004 (MGD).

Green Non SCADA meters with fl ow from dates other than Nov-Dec 2004.

The meter’s location in relation to the basins is shown on the fl ow chart. The meter readings are 
only shown on the 2005-year fl ow charts, as the readings recorded in 2004 have no validity for 
years beyond 2005.

Defi ciencies Identifi ed

The portions of the interceptors the model identifi es as having defi ciencies (Red), or requiring 
further evaluation (Orange) are shown in the color coded tables on Figures 4.2.2a for the Roger 
Road WWTP Tributary system and on Figure 4.2.2b for the Ina Road WPCF Tributary system. The 
results are graphically shown on a map of PCWMD’s entire interceptor system in Figure 4.2.2. and 
are summarized as follows:

NOTE. Basins where both entrance and exit problems are indicated are color coded red on Figures 
4.2.2 through 4.2.7.

RED (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1. Northwest Outfall (NWO) from Speedway Boulevard to the Roger Road WWTP. (Basin 57B). 
(The 2004 Bond Project will relieve Flow Problems on the NWO: Santa Cruz Interceptor (SCI) 
Prince to Franklin.) 
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Ina Road WPCF System    

1. (None.)
ORANGE (Flow greater than basin entrance capacity. Requires further evaluation)

Roger Road WWTP System 

1. Aviation Corridor Sewer Central (ACSC) Aviation/Kino diversion structure to 12th Street and 
Vine (Basin 4).  (This condition is due to the diversion from the ACSE as basin fl ow at the exit 
is only 33 percent  higher than entrance capacity.)

2. Southeast Interceptor (SEI) from Euclid and 18th Street to 17th Street and Osborne (Basin 
9).  (This condition is in a downstream basin whose own basin fl ow is not large; however, the 
interceptor in this basin carries all of the fl ow from upstream SEI.)

3. ACSE along 21st  Street from Tucson Boulevard to Plumer (Basin 46).   
     (This is due to the pipe slope of a section being less than 0.2%.) 
4. Santa Cruz Central (SCC) from the Alameda Siphon north to Grant Road and I-10 (Basin 24). 

(The entrance capacity of Basin 24 is small compared to the Basin 24 exit fl ow.  The exit fl ow 
includes the additional fl ow from large tributary basins joining the interceptor downstream of 
the Basin 24’s entrance point.) 

5.  Southeast Interceptor (SEI) from near Houghton and Old Vail Roads west to Desert Valley Way 
(Basin 43A).  (This is a section of 36-inch pipe at the basin’s entrance that has less capacity 
than the basin’s exit fl ow. This section of pipe may require augmentation.)

6. Aviation Corridor Sewer East (ACSE) from the Golf Links/Veterans Memorial siphon to Silverlake 
and Aviation Parkway (Basin 22).  (The entrance capacity of this basin is determined by a minor 
trunk sewer feeding the main interceptor. The pipe in this basin requires evaluation.)

7. Santa Cruz Interceptor (SCI) from Lincoln to Drexel Road (Basin 75).  (The peaking factor 
for this basin caused by its small population magnifi es a relatively low ADWF to a signifi cant 
PDWF.)

8. South Rillito Interceptor (SRI) from Glenn and Alvernon to Glenn west of Country Club (Basin 78).  
(PCWMD has designed a relief sewer for this problem and awaits funding for construction.)

Ina Road WPCF System

1. North Rillito Interceptor (NRI) from Oracle and River Road to Ina Road WPCF (Basin 19).  (This 
is due to diversion of fl ow from the South to the North Rillito Interceptor and the limited capacity 
of several sections of pipe. It should be evaluated. Upon completion of the Plant Interconnect 
in the 2004 Bonds, this diversion will be used only for emergencies.)

See the following Figures 4.2.2 to 4.2.2b.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enter

2005 ADWF ADWF Capacity Capacity 
ENTER EXIT PDWF Mtr No Indicator Indicator 55.92

1A 5,066 2.75 0.43 1.77 4.86 5.93 10.11 3.63 23 5.24 1.07 ##
1B 3,258 0.28 0.28 2.07 0.57 1.70 9.40 8.83 1.13 ##
2 15,232 1.29 1.29 1.78 2.31 2.98 3.66 2.26 2 1.35 0.67 ##
4 11,442 2.07 0.97 1.83 3.78 2.37 6.67 2.05 27 2.89 (1.41) ##

5A 561 20.84 0.05 1.40 29.27 50.80 129.12 35.75 24 99.85 21.54 ##
5B 3,003 11.22 0.26 1.49 16.67 62.93 50.80 34.13 46.25 ## 35.75
6 18,755 3.67 1.59 1.64 6.02 9.65 16.94 3.15 6 10.92 3.62 ## 0.31 1 29.27 1

7A 4,618 6.41 0.39 1.58 10.13 15.95 22.92 11.75 7 12.79 5.83 ## 36 5A
7B 11,219 5.44 0.95 1.60 8.69 13.35 15.95 7.27 4.67 ## 28.25
9 9,645 11.50 0.82 1.52 17.54 15.95 64.16 18.25 31 46.62 (1.58) ##
11 12,628 4.18 1.07 1.64 6.85 17.94 22.94 7.52 10.00 16.10 11.09 ##
14 9,153 0.78 0.78 1.86 1.45 0.00 6.53 5.08 (1.45) ##
20 12,559 11.20 1.07 1.52 17.06 36.35 43.32 18.75 40 26.26 19.29 ##
22 755 4.38 0.06 1.63 7.13 6.51 12.02 7.20 34 4.88 (0.62) ## 26.34 # 0.68 1 2.45 1 3.12 12.84 1 16.67 1
23 16,152 4.12 1.37 1.68 6.91 10.11 14.29 5.13 23 7.38 3.20 ## 57B 44 45 24 13.75 5B
24 11,148 7.90 0.95 1.63 12.84 6.57 29.68 13.75 28 16.84 (6.27) ##

25A 916 2.91 0.08 1.65 4.81 9.97 34.16 29.35 5.16 ##
25B 6,319 1.97 0.54 1.69 3.32 4.00 6.83 5.15 25 3.50 0.68 ##
26 17,182 4.49 1.46 1.62 7.26 16.13 14.65 7.39 8.87 ## 6.27 Tucson Blvd Diversion

27A 4,475 2.53 0.38 1.74 4.40 7.68 12.37 9.80 16 7.97 3.29 ## 24.99 1 0.40 1 0.43 1 6.91 1 0.57 1 0.48 1 15.99 1 To Basin # 3 Ina Rd WPCF
27B 526 0.04 0.04 2.62 0.12 0.00 2.93 2.82 (0.12) ## 57A 48 57C 23 1B 53 32 6.26
27C 5,167 0.44 0.44 1.97 0.87 0.00 3.12 2.25 (0.87) ##
29 7,447 1.36 0.63 1.78 2.41 3.41 4.82 1.25 26 2.41 1.00 ## To Basin  32
30 5,532 3.03 0.47 1.67 5.04 10.05 10.05 6.18 29 5.01 5.01 ## 10.80
31 14,072 1.20 1.20 1.80 2.15 0.00 3.41 1.26 (2.15) ## 18.25 3.15 3.63
32 6,707 10.74 0.57 1.49 15.99 79.93 62.93 46.94 63.94 ## 17.54 1 0.97 1 4.81 1 6.02 1 4.86 1 4.47 1 2.91 1 17.06 1
33 10,461 2.85 0.89 1.69 4.81 7.79 8.81 4.00 2.97 ## 9 49 25A 6 1A 78 74 20
36 1,606 0.14 0.14 2.24 0.31 0.00 1.70 1.39 (0.31) ## 7.20
42 2,596 10.13 0.22 1.53 15.54 45.18 42.61 27.07 29.64 ## 5.15 2.05

43A 11,011 2.41 0.94 1.99 4.79 4.59 11.85 5.70 37 7.06 (0.20) ## 14.00 18.75
43B 4,747 0.40 0.40 1.72 0.69 0.00 4.17 3.47 (0.69) ## 11.71 1 7.13 1 3.32 1 1.61 1 1.37 1 2.39 1 3.78 1 2.46 1 0.87 1 15.54 1
44 3,945 0.34 0.34 2.03 0.68 2.31 7.15 6.47 1.63 ## 51 9.80 22 25B 56 111 70 4 88 76 42
45 10,981 1.33 0.93 1.83 2.45 3.06 13.52 3.12 47 11.07 0.61 ##
46 12,436 1.46 1.06 1.76 2.58 2.41 3.88 1.30 (0.17) ##
48 2,160 0.18 0.18 2.17 0.40 0.00 1.95 1.55 (0.40) ## 11.75
49 5,840 0.50 0.50 1.95 0.97 0.00 3.04 2.08 (0.97) ## 7.52 6.85 1 4.40 1 2.58 1 4.81 1 3.38 1 1.29 1 2.75 1 2.07 1 1.45 1 10.13 1
51 8,148 7.40 0.69 1.58 11.71 12.98 12.98 14.00 12 1.27 1.27 ## 11 27A 46 33 75 94 87 86 14 7A
53 2,639 0.22 0.22 2.12 0.48 0.00 1.12 0.65 (0.48) ## 5.70
54 133 0.69 0.01 1.89 1.29 16.01 13.70 12.41 14.72 ##
56 10,251 0.87 0.87 1.85 1.61 0.00 2.52 0.91 (1.61) ##

57A 4,004 16.97 0.34 1.47 24.99 17.70 27.15 2.16 (7.29) ## 0.44 1 0.04 1 0.94 1 0.22 1 6.18 1.35 1 0.41 1 1.63 1 0.79 1 2.31 1 1.11 1 8.69 1
57B 9,345 17.95 0.79 1.47 26.34 27.15 24.77 28.25 4 (1.58) 0.80 ## 27C 27B 43A 73 71 114 81 95 2.26 2 63 7B
57C 2,338 0.20 0.20 2.15 0.43 0.00 3.90 3.47 (0.43) ##
63 6,839 0.58 0.58 1.92 1.11 0.00 4.29 3.18 (1.11) ##
70 7,768 1.35 0.66 1.78 2.39 6.60 9.65 7.25 4.20 ## Exit Flow Greater than the Pipe Capacity somewhere in the Basin
71 15,848 2.15 1.35 1.78 3.82 0.00 7.88 3.49 30 4.06 (3.82) ## 1.29 1 0.69 1 Flow From To Flow From To 7.26 1
73 2,559 0.22 0.22 2.13 0.46 0.00 10.05 9.58 (0.46) ## 54 43B Basin mgd Interceptor Basin mgd Manhole Manhole 6.18 26
74 14,423 1.67 1.23 1.75 2.91 7.05 6.48 3.56 4.13 ##
75 13,829 1.97 1.18 1.72 3.38 2.71 3.72 0.34 (0.67) ## Northwest Outfall 57B 26.34 Aviation Corridor SC 4 3.78
76 5,208 0.44 0.44 1.97 0.87 0.00 1.52 0.65 (0.87) ## 9 17.54
78 14,940 2.66 1.27 1.68 4.47 3.81 5.40 0.93 (0.66) ## 0.67 1 22 7.13 5.04 1
81 19,190 1.63 1.63 1.75 2.85 0.00 3.18 0.33 (2.85) ## 97 Santa Cruz Central 24 12.84 30
86 13,526 1.15 1.15 1.80 2.07 0.00 6.60 4.53 (2.07) ## Southeast Interceptor 43A 4.79
87 3,224 1.57 0.27 1.75 2.75 3.66 8.77 6.02 0.90 ## Aviation Corridor 46 2.58
88 16,313 1.39 1.39 1.77 2.46 0.00 3.80 1.34 (2.46) ## Santa Cruz Interceptor 75 3.38
94 8,072 0.69 0.69 1.89 1.29 0.00 3.90 2.61 (1.29) ## SCADA Meters Recording Flow South Rillito WS 78 4.47 2.15 1 2.41 1
95 9,293 0.79 0.79 1.86 1.47 0.00 2.71 1.24 (1.47) ## 31 29
97 7,941 0.67 0.67 1.89 1.28 0.00 7.81 6.53 (1.28) ## SCADA Meters recording depth only
99 0 38.92 0.00 1.40 54.65 78.20 78.20 23.55 23.55 ## 1.25
111 8,576 0.73 0.73 1.88 1.37 0.00 5.29 3.92 (1.37) ## Non SCADA Meters with Flow Information  from Dec 2004

113 8,544 0.73 0.73 1.88 1.36 0.00 3.94 0.37 11 2.57 (1.36) ## 1.36 1 0.37
114 4,767 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## Non SCADA Meters with Flow Information other than from Dec 2004 113

20A 5.35 1.17 6.26 6.27 20 ##
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Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Population Flow Flow Factor mgd Exit Entrance BASIN 100

on Sewer ADWF ADWF Capacity Capacity 
2005 ENTER EXIT PDWF Mtr. No Indicator Indicator 32.82 24.75 1.93

3 12,367 12.25 0.87 1.55 19.03 22.04 20.33 1.30 3.01 ##
8 8,720 6.43 0.78 1.58 10.17 17.09 33.25 11.47 8 23.08 6.91 ##
10 8,977 1.20 0.81 1.80 2.16 3.37 5.79 3.62 1.21 ## 11.47
13 12,487 5.67 0.87 1.57 8.93 0.00 27.74 18.81 (8.93) ## 23.00 21.89 1 10.17 1 2.62 1
15 8,125 2.50 0.57 1.67 4.18 12.06 11.30 7.12 7.88 ## 19 8 17
16 7,660 1.00 0.54 1.81 1.80 3.69 4.69 2.89 1.89 ## 0.91
17 6,206 1.49 0.53 1.76 2.62 4.17 32.62 1.93 39 30.00 1.55 ##
18 9,361 2.68 0.80 1.68 4.50 7.50 17.09 4.19 14 12.58 2.99 ##
19 16,019 14.33 1.12 1.53 21.89 20.34 28.26 23.00 19 6.38 (1.55) ##
20 0 5.35 5.35 1.17 6.26 9.18 17.48 11.22 2.92 ## 0.01 1 19.03 1 1.19 1 0.64 1 0.27 1 2.16 1 4.50 1 1.05 1 2.01 1 1.03 1 0.54 1 0.37 1

21A 3,322 4.80 0.22 1.59 7.64 11.30 11.30 6.27 20 3.66 3.66 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 1,910 1.94 0.13 1.70 3.30 7.82 7.63 10.60 21 4.34 4.52 ## 4.19
28 6,693 0.54 0.54 1.92 1.03 0.00 3.17 0.91 13 2.14 (1.03) ##
34 11,507 0.81 0.81 1.83 1.47 0.00 6.57 2.04 1 5.10 (1.47) ## 18.40
35 16,862 2.08 1.18 1.69 3.51 5.08 6.36 2.85 1.57 ##
39 4,188 0.36 0.36 2.02 0.72 0.00 3.55 18.40 3 2.84 (0.72) ## 0.72 1 6.26 8.93 1 0.78 1 1.26 1 1.34 1 0.98 1 1.09 1
50 6,370 0.54 0.54 1.93 1.05 0.00 4.32 3.27 (1.05) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,044 1.11 0.54 1.81 2.01 12.02 4.36 2.35 10.01 ##
60 4,380 0.67 0.37 1.89 1.26 2.52 3.73 2.47 1.25 ##
61 9,115 0.64 0.64 1.86 1.19 0.00 3.71 2.52 (1.19) ##
69 6,266 0.71 0.56 1.89 1.34 2.77 10.00 8.66 1.43 ## 7.64 1 10.60 0.61 1 0.32 1
77 3,109 0.22 0.22 2.08 0.45 0.00 2.52 2.06 (0.45) ## 21A 84 96
79 8,684 0.61 0.61 1.87 1.14 0.00 6.48 5.34 (1.14) ##
80 5,416 0.46 0.46 1.96 0.90 0.00 2.52 1.61 (0.90) ##
82 4,546 0.32 0.32 2.00 0.64 0.00 1.74 1.11 (0.64) ##
84 3,466 0.29 0.29 2.06 0.61 0.00 4.20 3.59 (0.61) ##
85 5,942 0.51 0.51 1.94 0.98 0.00 6.16 5.18 (0.98) ##
89 1,067 0.07 0.07 2.36 0.18 0.00 4.01 3.84 (0.18) ## 4.18 1 3.51 1
92 4,338 0.39 0.39 2.01 0.78 0.00 1.47 0.69 (0.78) ## 15 35
93 6,655 0.57 0.57 1.92 1.09 0.00 8.73 7.64 (1.09) ##
96 1,713 0.15 0.15 2.23 0.32 0.00 1.85 1.53 (0.32) ##

102 3,056 0.26 0.26 2.09 0.54 0.00 3.01 2.47 (0.54) ##
103 1,986 0.17 0.17 2.19 0.37 0.00 2.46 2.09 (0.37) ##
109 1,319 0.12 0.12 2.30 0.27 0.00 3.17 2.90 (0.27) ## 3.30 1 0.45 1 1.14 1 0.18 1
100 0 22.25 0.00 1.48 32.82 ## 21 B 77 79 89

89 35 77 79
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2010 Model Results

The results of the model’s evaluation of the PCWMD’s interceptor system for PDWF in the year 2010 
are presented in Figures 4.2.3a. and 4.2.3b for Roger Road WWTP and Ina Road WPCF tributary 
systems, respectively. The sections of the system identifi ed by the Facility Plan Model as being 
defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP and Ina 
Road WPCF systems are shown on Figure 4.2.3, Interceptor Capacity Analysis 2010.

In the period from 2005-2010 the Randolph Park WRF is placed in service at 3.0 MGD capacity.  
Also, the Santa Cruz Interceptor, Prince to Franklin (SCIPF) project is placed in service. The model 
considers the SCIPF replaces the Santa Cruz Central thereby increasing the capacity of Basin 24 
at 75 percent d/D to 64.16 MGD.  Basin 25A, the Santa Cruz Interceptor is directed to the SCIPF 
(Basin 24).  Similarly, the Southeast Interceptor Flow (Basin 9) is 100 percent directed to the SCIPF 
(Basin 24).  The redirection of Basin 9 and 25A relieve fl ow to the Northwest Outfall.

The Randolph Park WRF is now in service. 3.0 MGD is diverted from Basin 22 to the Randolph WRF 
reducing the exit fl ow to a value below the entrance capacity of Basin 22. 

The portions of the Interceptors in 2010 that the Facility Plan Model identifi es as having defi ciencies 
(Red) or requiring further evaluation (Orange) are shown in the color coded tables on Figures 
4.2.3a for the Roger Road Tributary system and on Figure 4.2.32b for the Ina Road Tributary 
system. The results are graphically shown on a map of PCWMD’s entire Interceptor system in 
Figure 4.2.3. The unique results for 2010 are presented in the following narrative; however, the 
sections of the Interceptors found defi cient (Red) and requiring evaluation, (Orange) in 2005 will, 
barring corrective action, be problems in 2010. The following narrative will, unless noted, limit 
itself to newly identifi ed reaches of Interceptor or reaches that move from requiring evaluation to 
defi cient. Reaches of interceptor found to have problems (either defi cient or requiring evaluation) 
in prior years are considered to not have been repaired and still pose problems in this and future 
years.  The results are:

Defi ciencies noted
Red (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1.  (From 2005) Northwest Outfall ceases to be a capacity problem as fl ow is re-directed to the 
SCIPF (Basin 57B).

2. SEI from Park & I-10 to 18th street and Euclid Avenue (Basin 51).  (The condition is due 
to growth in Vail, Houghton Road, the Wilmot prison complex, Rita Ranch and the Airport 
Area. Solution is either enlarge sewer from Park & I-10 to 18th and Osborne or build a Water 
Reclamation Facility in the area.) 

Ina Road WPCF System

1. No new problems.
ORANGE (Flow greater than basin entrance capacity. Requires further evaluation)

Roger Road WWTP System

1. (From 2005) Northwest Outfall ceases to be a capacity problem as fl ow is re-directed to the 
SCIPF (Basin 57B).

2. (From 2005) Santa Cruz Central ceases to be a capacity problem as fl ow is re-directed to the 
SCIPF (Basin 51).
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3   (From 2005) Aviation Corridor Sewer East (ACSE) along 21 Street from Tucson Boulevard to 
Plumer (Basin 46).   (This is due to the pipe slope of a section being less than 0.2%.) 

4   Pantano Interceptor from Stella Road and the Pantano Wash to Doral Drive and the Pantano 
Wash (Basin 29).  (The 18” pipe capacity at the basin entrance noted on Fig 4.2.1 is less than 
the fl ow at the basin exit.)

5. SEI at Old Vail  Road near I-10 (Basin 43A).  (This is a section of 36-inch pipe at the basin’s 
entrance that has less capacity than the basin’s exit fl ow. This section of pipe may require 
augmentation.)

6.  SEI from Park & I-10 to 18th Street and Euclid Avenue.  (The appearance of this section of 
Interceptor in both the RED & ORANGE problem areas indicates the projected fl ow is greater 
than the pipe capacity at the entrance and the exit to this basin condition.)

Ina Road WPCF System

1. No new problems. 
See the following Figures 4.2.3 TO 4.2.3b.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enterance

on sewer ADWF ADWF Capacity Capacity 
2010 ENTER EXIT Indicator Indicator 55.74

1A 5,448 2.05 0.46 1.77 3.61 5.93 10.11 6.49 2.32 ##
1B 3,931 0.33 0.33 2.03 0.68 1.70 9.40 8.72 1.02 ##
2 15,279 1.30 1.30 1.78 2.31 2.98 3.66 1.34 0.66 ##
4 11,476 1.33 0.98 1.83 2.44 2.37 6.67 4.24 (0.06) ##

5A 574 33.51 0.05 1.40 46.85 204.20 52.32 5.47 157.35 ##
5B 3,038 12.33 0.26 1.48 18.24 62.93 50.80 32.56 44.69 ##
6 20,122 3.90 1.71 1.63 6.38 9.65 16.94 10.56 3.27 ## 0.36 1 46.85 1

7A 4,704 7.39 0.40 1.56 11.56 15.95 22.92 11.35 4.39 ## 36 5A
7B 11,309 6.41 0.96 1.58 10.12 13.35 15.95 5.84 3.23 ##
9 10,058 11.12 0.85 1.51 16.77 15.95 64.16 47.38 (0.82) ##

11 15,246 5.86 1.30 1.60 9.35 17.94 22.94 13.59 8.59 ##
14 9,208 0.78 0.78 1.86 1.46 0.00 6.53 5.07 (1.46) ##
20 12,844 12.24 1.09 1.51 18.55 36.35 43.32 24.78 17.81 ##
22 766 1.43 0.07 1.63 2.33 6.51 12.02 9.69 4.18 ## 8.53 1 0.68 1 2.47 1 31.55 1 18.24 1
23 16,396 3.44 1.39 1.67 5.76 10.11 14.29 8.53 4.35 ## 57B 44 45 24 5B
24 11,330 19.45 0.96 1.62 31.55 64.16 64.16 32.61 32.61 ##

25A 1,127 2.99 0.10 1.65 4.92 9.97 34.16 29.24 5.05 ##
25B 6,496 2.01 0.55 1.69 3.39 4.00 6.83 3.44 0.62 ##
26 17,519 5.45 1.49 1.60 8.70 16.13 14.65 5.95 7.44 ## Tucson Blvd Diversion

27A 4,551 2.60 0.39 1.73 4.51 7.68 12.37 7.85 3.17 ## 7.02 1 0.46 1 0.45 1 5.76 1 0.68 1 0.48 1 17.56 1 To Basin # 3 Ina Rd WPCF
27B 538 0.05 0.05 2.61 0.12 0.00 2.93 2.82 (0.12) ## 57A 48 57C 23 1B 53 32 6.26
27C 5,548 0.47 0.47 1.96 0.92 0.00 3.12 2.20 (0.92) ##
29 7,625 2.27 0.65 1.70 3.87 3.41 4.82 0.95 (0.46) ## To Basin  32
30 5,601 3.96 0.48 1.63 6.46 10.05 10.05 3.59 3.59 ## 12.29
31 14,230 1.21 1.21 1.79 2.17 0.00 3.41 1.24 (2.17) ##
32 6,797 11.85 0.58 1.48 17.56 79.93 62.93 45.37 62.37 ## 16.77 1 1.06 1 4.92 1 6.38 1 3.61 1 4.49 1 2.97 1 18.55 1
33 10,605 2.88 0.90 1.69 4.86 7.79 8.81 3.95 2.92 ## 9 49 25A 6 1A 78 74 20
36 1,948 0.17 0.17 2.19 0.36 0.00 1.70 1.34 (0.36) ##
42 2,842 11.15 0.24 1.52 17.00 45.18 42.61 25.61 28.18 ##

43A 14,358 3.80 1.22 1.80 6.83 4.59 11.85 5.02 (2.24) ##
43B 13,730 1.17 1.17 1.65 1.93 0.00 4.17 2.24 (1.93) ## 14.30 # 2.33 1 3.39 1 1.63 1 1.40 1 2.55 1 2.44 1 2.47 1 0.88 1 17.00 1
44 3,965 0.34 0.34 2.03 0.68 2.31 7.15 6.47 1.63 ## 51 22 25B 56 111 70 4 88 76 42
45 11,148 1.35 0.95 1.83 2.47 3.06 13.52 11.05 0.59 ##
46 12,653 1.48 1.08 1.76 2.61 2.41 3.88 1.27 (0.20) ##
48 2,515 0.21 0.21 2.13 0.46 0.00 1.95 1.49 (0.46) ##
49 6,474 0.55 0.55 1.93 1.06 0.00 3.04 1.98 (1.06) ## 9.35 1 4.51 1 2.61 1 4.86 1 3.45 1 1.43 1 2.76 1 2.09 1 1.46 1 11.56 1
51 8,582 9.19 0.73 1.56 14.30 12.98 12.98 -1.32 (1.32) ## 11 27A 46 33 75 94 87 86 14 7A
53 2,650 0.23 0.23 2.12 0.48 0.00 1.12 0.64 (0.48) ##
54 149 1.03 0.01 1.82 1.87 16.01 13.70 11.83 14.14 ##
56 10,404 0.88 0.88 1.84 1.63 0.00 2.52 0.89 (1.63) ##

57A 4,063 4.80 0.35 1.46 7.02 17.70 27.15 20.13 10.68 ## 0.47 1 0.05 1 1.22 1 0.25 1 1.42 1 0.41 1 1.65 1 0.81 1 2.31 1 1.12 1 10.12 1
57B 9,850 5.85 0.84 1.46 8.53 27.15 24.77 16.24 18.62 ## 27C 27B 43A 73 71 114 81 95 2 63 7B
57C 2,483 0.21 0.21 2.13 0.45 0.00 3.90 3.45 (0.45) ##
63 6,880 0.58 0.58 1.92 1.12 0.00 4.29 3.17 (1.12) ##
70 7,962 1.44 0.68 1.77 2.55 6.60 9.65 7.10 4.05 ## Exit Flow Greater than the Pipe Capacity somewhere in the Basin
71 16,650 2.22 1.42 1.77 3.92 0.00 7.88 3.96 (3.92) ## 1.87 1 1.93 1 Flow From To Flow From To 8.70 1
73 2,940 0.25 0.25 2.09 0.52 0.00 10.05 9.52 (0.52) ## 54 43B Basin mgd Interceptor Basin mgd Manhole Manhole 26
74 14,779 1.71 1.26 1.74 2.97 7.05 6.48 3.51 4.08 ##
75 14,106 2.01 1.20 1.72 3.45 2.71 3.72 0.27 (0.74) ## 51 14.30 Aviation Corridor SC 4 2.44
76 5,283 0.45 0.45 1.97 0.88 0.00 1.52 0.64 (0.88) ## Southeast Interceptor 9 16.77
78 14,975 2.67 1.27 1.68 4.49 3.81 5.40 0.91 (0.68) ## 1.01 1 Pantano Interceptor 29 3.87 6.46 1
81 19,422 1.65 1.65 1.75 2.88 0.00 3.18 0.30 (2.88) ## 97 Southeast Interceptor 43A 6.83 30
86 13,657 1.16 1.16 1.80 2.09 0.00 6.60 4.51 (2.09) ## Aviation Corridor SE 46 2.61
87 3,248 1.57 0.28 1.75 2.76 3.66 8.77 6.01 0.89 ## 5 Southeast Interceptor 51 14.30
88 16,428 1.40 1.40 1.77 2.47 0.00 3.80 1.33 (2.47) ## Santa Cruz Interceptor 75 3.45
94 9,025 0.77 0.77 1.87 1.43 0.00 3.90 2.47 (1.43) ## South Rillito WS 78 4.49 2.17 1 3.87 1
95 9,503 0.81 0.81 1.86 1.50 0.00 2.71 1.21 (1.50) ## 31 29
97 11,941 1.01 1.01 1.82 1.85 0.00 7.81 5.96 (1.85) ##
99 0 39.53 0.00 1.40 55.25 78.20 78.20 22.95 22.95 ##
111 8,817 0.75 0.75 1.87 1.40 0.00 5.29 3.89 (1.40) ##
113 19,096 1.62 1.62 1.75 2.84 0.00 3.94 1.10 (2.84) ## 2.84 1
114 4,769 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## 113

20A 5.35 1.17 6.26 ##
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at Prince Road.

To Basin 24

The Santa Cruz Interceptor, Prince to Franklin (SCIPF) was constructed between 2005 and 2010. This effects
 Basin 24. The basin exit capacity at 75% d/D is 64.16 a minimum value for this section of sewer.
After installation of the Santa Cruz Interceptor, Prince to Franklin (SCIPF) all of the flow from the Southeast 
Interceptor (Basin 9) and the Santa Cruz Interceptor (basin 25) will flow through SCIPF (Basin 24) to Basin 5A
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Peak Dry Weather Flow (PDWF)
Roger Road Tributary System
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Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Population Flow Flow Factor mgd Exit Entrance BASIN 100

on sewer ADWF ADWF Capacity Capacity 
2010 ENTER EXIT Indicator Indicator 34.29

3 12,935 12.48 0.91 1.55 19.35 22.04 20.33 0.98 2.69 ##
8 9,334 6.95 0.84 1.57 10.94 17.09 33.25 22.31 6.14 ##
10 9,087 1.21 0.82 1.80 2.19 3.37 5.79 3.60 1.19 ##
13 12,985 5.85 0.91 1.57 9.18 0.00 27.74 18.56 (9.18) ## 22.33 1 10.94 1 3.00 1
15 8,302 2.59 0.58 1.66 4.31 12.06 11.30 6.98 7.75 ## 19 8 17
16 7,742 1.02 0.54 1.80 1.84 3.69 4.69 2.85 1.85 ##
17 7,690 1.73 0.65 1.74 3.00 4.17 32.62 29.62 1.17 ##
18 9,755 2.96 0.83 1.67 4.93 7.50 17.09 12.15 2.56 ##
19 16,838 14.65 1.18 1.52 22.33 20.34 28.26 5.93 (1.99) ##
20 0 5.35 5.35 1.17 6.26 9.18 17.48 11.22 2.92 ## 0.01 1 19.35 1 1.24 1 0.64 1 0.29 1 2.19 1 4.93 1 1.23 1 2.11 1 1.09 1 0.61 1 0.44 1

21A 3,403 4.94 0.22 1.59 7.84 11.30 11.30 3.45 3.45 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 1,953 2.01 0.14 1.70 3.41 7.82 7.63 4.22 4.41 ##
28 7,150 0.57 0.57 1.91 1.09 0.00 3.17 2.08 (1.09) ##
34 12,208 0.85 0.85 1.82 1.55 0.00 6.57 5.02 (1.55) ##
35 17,215 2.13 1.21 1.69 3.59 5.08 6.36 2.77 1.50 ##
39 4,437 0.38 0.38 2.00 0.76 0.00 3.55 2.80 (0.76) ## 0.76 1 6.26 9.18 1 0.79 1 1.37 1 1.53 1 1.10 1 1.18 1
50 7,618 0.65 0.65 1.90 1.23 0.00 4.32 3.09 (1.23) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,102 1.17 0.55 1.80 2.11 12.02 4.36 2.25 9.91 ##
60 4,566 0.73 0.39 1.87 1.37 2.52 3.73 2.36 1.15 ##
61 9,549 0.67 0.67 1.86 1.24 0.00 3.71 2.47 (1.24) ##
69 7,437 0.82 0.67 1.86 1.53 2.77 10.00 8.47 1.24 ## 7.84 1 0.69 1 0.33 1
77 3,117 0.22 0.22 2.08 0.45 0.00 2.52 2.06 (0.45) ## 21A 84 96
79 8,982 0.63 0.63 1.87 1.17 0.00 6.48 5.30 (1.17) ##
80 5,610 0.48 0.48 1.96 0.93 0.00 2.52 1.58 (0.93) ##
82 4,613 0.32 0.32 2.00 0.64 0.00 1.74 1.10 (0.64) ##
84 4,030 0.34 0.34 2.02 0.69 0.00 4.20 3.51 (0.69) ##
85 6,768 0.58 0.58 1.92 1.10 0.00 6.16 5.06 (1.10) ##
89 1,070 0.07 0.07 2.36 0.18 0.00 4.01 3.84 (0.18) ## 4.31 1 3.59 1
92 4,388 0.39 0.39 2.01 0.79 0.00 1.47 0.68 (0.79) ## 15 35
93 7,315 0.62 0.62 1.90 1.18 0.00 8.73 7.55 (1.18) ##
96 1,773 0.15 0.15 2.22 0.33 0.00 1.85 1.52 (0.33) ##

102 3,489 0.30 0.30 2.06 0.61 0.00 3.01 2.40 (0.61) ##
103 2,408 0.20 0.20 2.14 0.44 0.00 2.46 2.02 (0.44) ##
109 1,407 0.13 0.13 2.28 0.29 0.00 3.17 2.88 (0.29) ## 3.41 1 0.45 1 1.17 1 0.18 1
100 0 23.33 1.47 34.29 ## 21 B 77 79 89

89 35 77 79
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CHAPTER 4: CONVEYANCE SYSTEM  

4-32

2015 Model Results

The results of the model’s evaluation of the PCWMD’s interceptor system for PDWF in the year 2015 
are presented in Figures 4.2.3a.and 4.2.3b for Roger Road WPCF and Ina Road WPCF tributary 
systems respectively. The sections of the system identifi ed by the Facility Plan Model as being 
defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP and Ina 
Road WPCF systems are shown on Figure 4.2.3, Interceptor Capacity Analysis 2015.

In the period 2010 to 2015 the Roger Road WWTP to Ina Road WPCF Plant Interconnect is placed 
in service.  The Tucson Boulevard Flow Management Structure ceases to continuously direct fl ow 
to the North Rillito Interceptor.

The portions of the Interceptors in 2015 that the Facility Plan Model identifi es as having defi ciencies 
(RED) or requiring further evaluation (ORANGE) are shown in the color coded tables on Figures 
4.2.4a for the Roger Road WWTP Tributary system and on Figure 4.2.4b for the Ina Road WPCF 
Tributary system. The results are graphically shown on a map of PCWMD’s entire Interceptor system 
in Figure 4.2.4. The unique results for 2015 are presented in the following narrative; however, the 
sections of the Interceptors found defi cient (RED) and requiring evaluation (ORANGE) in 2005 
and 2010 will, barring corrective action, be problems in 2015. The following narrative will limit 
itself to newly identifi ed reaches of Interceptor or reaches that move from requiring evaluation to 
defi cient. Reaches of interceptor found to have problems (either defi cient or requiring evaluation) 
in prior years are considered to not have been repaired and still pose problems in this and future 
years. The results are:

Defi ciencies noted
Red (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1. Roger Road WWTP entrance pipe from Business Center drive to the plant (Basin 5A).  (This 
66-inch pipe connects the 78-inch pipe to the plant. This may not be a problem depending 
upon where the plant Interconnect begins from Roger Road WWTP to the Ina Road WPCF.)

2. Pantano Interceptor from Stella Road and the Pantano Wash to Quail Hollow Drive and the 
Pantano Wash (Basin 29).  (This section of pipe carries fl ow from the Houghton Area Master 
Plan (HAMP), Rocking K Ranch, Civano and area south of Golf Links and east of Pantano Wash 
which are all rapidly growing areas.)

3.  Pantano Interceptor from Rocking K to Stella Road and Pantano Wash (Basin 113).  (This 
section of pipe carries fl ow from the HAMP, Rocking K Ranch and Civano all rapidly growing 
areas.)

4  Basin 51 continues as  an increasing capacity problem.
Ina Road WPCF System

1. No problems.
Orange (Flow greater than basin entrance capacity. Requires further evaluation)

Roger Road WWTP System

1. No new problems.  All basins that were problems in 2010 continue in 2015.
Ina Road WPCF System

1. (From 2005 & 2010) the North Rillito Interceptor ceases to be a capacity problem as the 
Tucson Boulevard Flow Management Structure ceases to direct any fl ow to the North Rillito 
Interceptor.

See the following Figures 4.2.4 to 4.2.4b.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enterance

on sewer ADWF ADWF Capacity Capacity 
2015 ENTER EXIT Indicator Indicator 49.71

1A 5,833 2.09 0.50 1.76 3.69 5.93 10.11 6.41 2.24 ##
1B 4,606 0.39 0.39 2.00 0.78 1.70 9.40 8.62 0.92 ## 68.14 # 18.43
2 15,328 1.30 1.30 1.78 2.32 2.98 3.66 1.33 0.65 ##
4 11,514 1.35 0.98 1.83 2.46 2.37 6.67 4.21 (0.09) ##

5A 588 42.18 0.05 1.39 58.71 204.20 52.32 -6.40 145.49 ##
5B 3,073 18.79 0.26 1.47 27.69 62.93 50.80 23.11 35.23 ##
6 21,493 4.14 1.83 1.63 6.74 9.65 16.94 10.20 2.91 ## 0.42 1 58.71 #

7A 4,790 8.37 0.41 1.55 12.99 15.95 22.92 9.92 2.96 ## 36 5A
7B 11,400 7.38 0.97 1.56 11.54 13.35 15.95 4.41 1.81 ##
9 10,477 13.08 0.89 1.50 19.56 15.95 64.16 44.60 (3.60) ##
11 17,871 7.64 1.52 1.57 11.96 17.94 22.94 10.98 5.98 ##
14 9,265 0.79 0.79 1.86 1.47 0.00 6.53 5.06 (1.47) ##
20 13,135 13.29 1.12 1.51 20.03 36.35 43.32 23.30 16.33 ##
22 776 1.48 0.07 1.63 2.41 6.51 12.02 9.61 4.10 ## 9.01 1 0.69 1 2.49 1 35.03 1 27.69 1
23 16,643 3.51 1.41 1.67 5.86 10.11 14.29 8.42 4.24 ## 57B 44 45 24 5B
24 11,513 21.64 0.98 1.62 35.03 64.16 64.16 29.13 29.13 ##

25A 1,340 3.06 0.11 1.64 5.03 9.97 34.16 29.13 4.94 ##
25B 6,676 2.05 0.57 1.68 3.45 4.00 6.83 3.38 0.55 ##
26 17,860 6.41 1.52 1.58 10.12 16.13 14.65 4.53 6.01 ## Tucson Blvd Diversion

27A 4,629 2.68 0.39 1.73 4.63 7.68 12.37 7.74 3.06 ## 7.40 1 0.51 1 0.47 1 5.86 1 0.78 1 0.48 1 27.02 1 To Basin # 3 Ina Rd WPCF
27B 549 0.05 0.05 2.60 0.12 0.00 2.93 2.81 (0.12) ## 57A 48 57C 23 1B 53 32 0.00
27C 5,929 0.50 0.50 1.94 0.98 0.00 3.12 2.14 (0.98) ##
29 7,805 3.18 0.66 1.66 5.28 3.41 4.82 -0.46 (1.87) ## To Basin  32
30 5,670 4.89 0.48 1.61 7.86 10.05 10.05 2.18 2.18 ## 20.03
31 14,392 1.22 1.22 1.79 2.19 0.00 3.41 1.22 (2.19) ##
32 6,889 18.30 0.59 1.48 27.02 79.93 62.93 35.91 52.91 ## 19.56 1 1.15 1 5.03 1 6.74 1 3.69 1 4.51 1 3.03 1 20.03 1
33 10,750 2.91 0.91 1.69 4.91 7.79 8.81 3.90 2.87 ## 9 49 25A 6 1A 78 74 20
36 2,292 0.19 0.19 2.15 0.42 0.00 1.70 1.28 (0.42) ##
42 3,089 12.18 0.26 1.52 18.45 45.18 42.61 24.16 26.73 ##

43A 18,862 5.28 1.60 1.72 9.11 4.59 11.85 2.74 (4.52) ##
43B 22,716 1.93 1.93 1.61 3.11 0.00 4.17 1.06 (3.11) ## 17.02 # 2.41 1 3.45 1 1.65 1 1.44 1 2.71 1 2.46 1 2.49 1 0.89 1 18.45 1
44 3,985 0.34 0.34 2.03 0.69 2.31 7.15 6.46 1.63 ## 51 22 25B 56 111 70 4 88 76 42
45 11,321 1.36 0.96 1.83 2.49 3.06 13.52 11.02 0.57 ##
46 12,872 1.50 1.09 1.76 2.64 2.41 3.88 1.24 (0.23) ##
48 2,872 0.24 0.24 2.10 0.51 0.00 1.95 1.43 (0.51) ##
49 7,110 0.60 0.60 1.91 1.15 0.00 3.04 1.89 (1.15) ## 11.96 1 4.63 1 2.64 1 4.91 1 3.52 1 1.57 1 2.77 1 2.11 1 1.47 1 12.99 1
51 9,017 11.08 0.77 1.54 17.02 12.98 12.98 -4.04 (4.04) ## 11 27A 46 33 75 94 87 86 14 7A
53 2,662 0.23 0.23 2.12 0.48 0.00 1.12 0.64 (0.48) ##
54 166 1.37 0.01 1.77 2.43 16.01 13.70 11.27 13.58 ##
56 10,560 0.90 0.90 1.84 1.65 0.00 2.52 0.86 (1.65) ##

57A 4,122 5.09 0.35 1.45 7.40 17.70 27.15 19.75 10.30 ## 0.50 1 0.05 1 1.60 1 0.28 1 1.48 1 0.41 1 1.67 1 0.83 1 2.32 1 1.13 1 11.54 1
57B 10,357 6.22 0.88 1.45 9.01 27.15 24.77 15.76 18.14 ## 27C 27B 43A 73 71 114 81 95 2 63 7B
57C 2,630 0.22 0.22 2.12 0.47 0.00 3.90 3.43 (0.47) ##
63 6,921 0.59 0.59 1.91 1.13 0.00 4.29 3.17 (1.13) ##
70 8,157 1.54 0.69 1.76 2.71 6.60 9.65 6.94 3.89 ## Exit Flow Greater than the Pipe Capacity somewhere in the Basin
71 17,452 2.28 1.48 1.76 4.02 0.00 7.88 3.86 (4.02) ## 2.43 1 3.11 1 Flow From To Flow From To 10.12 1
73 3,321 0.28 0.28 2.07 0.58 0.00 10.05 9.46 (0.58) ## 54 43B Basin mgd Interceptor Basin mgd Manhole Manhole 26
74 15,138 1.74 1.29 1.74 3.03 7.05 6.48 3.45 4.02 ##
75 14,385 2.05 1.22 1.72 3.52 2.71 3.72 0.21 (0.81) ## 5A 58.71 Aviation Corridor SC 4 2.46
76 5,358 0.46 0.46 1.96 0.89 0.00 1.52 0.63 (0.89) ## 29 5.28 Southeast Interceptor 9 19.56
78 15,013 2.68 1.28 1.68 4.51 3.81 5.40 0.89 (0.70) ## 1.35 1 51 17.02 Pantano Interceptor 29 5.28 7.86 1
81 19,659 1.67 1.67 1.75 2.92 0.00 3.18 0.26 (2.92) ## 97 113 4.26 Southeast Interceptor 43A 9.11 30
86 13,792 1.17 1.17 1.80 2.11 0.00 6.60 4.49 (2.11) ## Aviation Corridor SE 46 2.64
87 3,274 1.58 0.28 1.75 2.77 3.66 8.77 6.00 0.88 ## 5 Southeast Interceptor 51 17.02
88 16,550 1.41 1.41 1.77 2.49 0.00 3.80 1.31 (2.49) ## Santa Cruz Interceptor 75 3.52
94 9,982 0.85 0.85 1.85 1.57 0.00 3.90 2.33 (1.57) ## South Rillito WS 78 4.51 2.19 1 5.28 #
95 9,717 0.83 0.83 1.85 1.53 0.00 2.71 1.18 (1.53) ## 31 29
97 15,941 1.35 1.35 1.78 2.41 0.00 7.81 5.40 (2.41) ##
99 0 30.17 0.00 1.39 41.98 78.20 78.20 36.22 36.22 ##
111 9,061 0.77 0.77 1.87 1.44 0.00 5.29 3.85 (1.44) ##
113 29,653 2.52 2.52 1.69 4.26 0.00 3.94 -0.32 (4.26) ## 4.26 #
114 4,771 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## 113

20A 0.00 1.17 0.00 ##
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Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Population Flow Flow Factor mgd Exit Entrance BASIN 100

on Sewer ADWF ADWF Capacity Capacity 
2015 ENTER EXIT Indicator Indicator 46.36

18.43 27.93
3 13,508 7.37 0.95 1.55 11.41 22.04 20.33 8.92 10.63 ##
8 9,952 7.48 0.90 1.57 11.71 17.09 33.25 21.54 5.37 ##
10 9,200 1.23 0.83 1.80 2.21 3.37 5.79 3.58 1.17 ##
13 13,486 6.02 0.94 1.57 9.44 0.00 27.74 18.30 (9.44) ## 14.65 1 11.71 1 3.38 1
15 8,481 2.68 0.59 1.66 4.45 12.06 11.30 6.85 7.61 ## 19 8 17
16 7,824 1.04 0.55 1.80 1.87 3.69 4.69 2.82 1.81 ##
17 9,177 1.96 0.78 1.72 3.38 4.17 32.62 29.25 0.80 ##
18 10,151 3.23 0.86 1.66 5.36 7.50 17.09 11.72 2.13 ##
19 17,661 9.63 1.24 1.52 14.65 20.34 28.26 13.62 5.69 ##
20 0 0.00 0.00 1.17 0.00 9.18 17.48 17.48 9.18 ## 0.01 1 11.41 1 1.29 1 0.65 1 0.30 2.21 1 5.36 1 1.41 1 2.21 1 1.15 1 0.68 1 0.51 1

21A 3,486 5.08 0.23 1.58 8.05 11.30 11.30 3.25 3.25 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 1,996 2.08 0.14 1.69 3.53 7.82 7.63 4.10 4.29 ##
28 7,608 0.61 0.61 1.90 1.15 0.00 3.17 2.02 (1.15) ##
34 12,914 0.90 0.90 1.81 1.63 0.00 6.57 4.94 (1.63) ##
35 17,570 2.17 1.23 1.68 3.66 5.08 6.36 2.70 1.43 ##
39 4,689 0.40 0.40 1.99 0.79 0.00 3.55 2.76 (0.79) ## 0.79 1 0.00 9.44 1 0.80 1 1.48 1 1.72 1 1.23 1 1.28 1
50 8,869 0.75 0.75 1.87 1.41 0.00 4.32 2.91 (1.41) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,162 1.23 0.55 1.79 2.21 12.02 4.36 2.15 9.81 ##   The Roger to Ina Plant Interconnect
60 4,753 0.79 0.40 1.86 1.48 2.52 3.73 2.25 1.04 ##    is in service and no flow is diverted 
61 9,986 0.70 0.70 1.85 1.29 0.00 3.71 2.41 (1.29) ##    to Ina through Tucson Blvd Diversion.
69 8,609 0.93 0.77 1.84 1.72 2.77 10.00 8.28 1.06 ## 8.05 1 0.78 1 0.34 1
77 3,126 0.22 0.22 2.08 0.46 0.00 2.52 2.06 (0.46) ## 21A 84 96
79 9,285 0.65 0.65 1.86 1.21 0.00 6.48 5.27 (1.21) ##
80 5,805 0.49 0.49 1.95 0.96 0.00 2.52 1.55 (0.96) ##
82 4,682 0.33 0.33 1.99 0.65 0.00 1.74 1.09 (0.65) ##
84 4,593 0.39 0.39 2.00 0.78 0.00 4.20 3.42 (0.78) ##
85 7,597 0.65 0.65 1.90 1.23 0.00 6.16 4.94 (1.23) ##
89 1,073 0.08 0.08 2.36 0.18 0.00 4.01 3.83 (0.18) ## 4.45 1 3.66 1
92 4,439 0.40 0.40 2.00 0.80 0.00 1.47 0.67 (0.80) ## 15 35
93 7,979 0.68 0.68 1.89 1.28 0.00 8.73 7.45 (1.28) ##
96 1,832 0.16 0.16 2.21 0.34 0.00 1.85 1.51 (0.34) ##
102 3,925 0.33 0.33 2.03 0.68 0.00 3.01 2.33 (0.68) ##
103 2,830 0.24 0.24 2.10 0.51 0.00 2.46 1.95 (0.51) ##
109 1,496 0.13 0.13 2.26 0.30 0.00 3.17 2.87 (0.30) ## 3.53 1 0.46 1 1.21 1 0.18 1
100 0 19.07 1.46 27.93 ## 21 B 77 79 89

89 35 77 79
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2020 Model Results

The results of the model’s evaluation of the PCWMD’s interceptor system for PDWF in the year 2020 
are presented in Figures 4.2.5a. and 4.2.5b for Roger Road WWTP and Ina Road WPCF tributary 
systems, respectively. The sections of the system identifi ed by the Facility Plan Model as being 
defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP and Ina 
Road WPCF systems are shown on Figure 4.2.5, Interceptor Capacity Analysis 2020.

The Facility Plan Model does not consider any major projects impacting capacity during 2015-2020 
period.

The portions of the Interceptors in 2020 that the Facility Plan Model identifi es as having defi ciencies 
(Red) or requiring further evaluation (Orange) are shown in the color coded tables on Figures 
4.2.5a for the Roger Road tributary system and on Figure 4.2.5b for the Ina Road tributary system. 
The results are graphically shown on a map of PCWMD’s entire Interceptor system in Figure 4.2.5. 
The unique results for 2020 are presented in the following narrative; however, the sections of the 
Interceptors found defi cient (Red) and requiring evaluation (Orange) in 2005, 2010 & 2015 will, 
barring corrective action, be problems in 2020. The following narrative will limit itself to newly 
identifi ed reaches of Interceptor or reaches that move from requiring evaluation to defi cient. 
Reaches of interceptor found to have problems (either defi cient or requiring evaluation) in prior 
years are considered to not have been repaired and still pose problems in this and future years.  
The results are:

Defi ciencies noted
RED (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1. Southeast Interceptor from Houghton and Old Vail Road to Vail (Basin 43A).  (This section 
serves two rapidly growing areas Vail and the Houghton Road Master Plan (HAMP).

2. All other defi cient Basins were identifi ed in 2015 or before.
Ina Road WPCF System

1. No problems.
ORANGE (Flow greater than basin entrance capacity. Requires further evaluation)

Roger Road WWTP System

1. All defi cient basins were identifi ed in 2015 or before. (No new problems.)
Ina Road WPCF  System

1. No problems.
See the following Figures 4.2.5 to 4.2.5b.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enterance

on sewer ADWF ADWF Capacity Capacity 
2020 ENTER EXIT Indicator Indicator 55.67

1A 6,216 2.14 0.53 1.76 3.77 5.93 10.11 6.34 2.16 ##
1B 5,276 0.45 0.45 1.97 0.88 1.70 9.40 8.52 0.82 ## 73.02 17.35
2 15,373 1.31 1.31 1.78 2.33 2.98 3.66 1.33 0.65 ##
4 11,544 1.36 0.98 1.83 2.49 2.37 6.67 4.18 (0.12) ##

5A 601 45.49 0.05 1.39 63.06 204.20 52.32 -10.75 141.14 ##
5B 3,108 19.89 0.26 1.47 29.22 62.93 50.80 21.59 33.71 ##
6 22,856 4.37 1.94 1.62 7.09 9.65 16.94 9.85 2.56 ## 0.47 1 63.06 #

7A 4,875 9.35 0.41 1.54 14.42 15.95 22.92 8.50 1.54 ## 36 5A
7B 11,489 8.34 0.98 1.55 12.95 13.35 15.95 3.00 0.40 ##
9 10,890 15.04 0.93 1.48 22.31 15.95 64.16 41.85 (6.36) ##
11 20,488 9.41 1.74 1.55 14.55 17.94 22.94 8.40 3.39 ##
14 9,320 0.79 0.79 1.86 1.47 0.00 6.53 5.05 (1.47) ##
20 13,419 14.34 1.14 1.50 21.49 36.35 43.32 21.83 14.86 ##
22 787 1.53 0.07 1.63 2.49 6.51 12.02 9.53 4.02 ## 9.49 1 0.69 1 2.52 1 38.48 1 29.22 1
23 16,887 3.58 1.44 1.67 5.97 10.11 14.29 8.32 4.14 ## 57B 44 45 24 5B
24 11,695 23.83 0.99 1.61 38.48 64.16 64.16 25.68 25.68 ##

25A 1,551 3.13 0.13 1.64 5.14 9.97 34.16 29.02 4.83 ##
25B 6,853 2.09 0.58 1.68 3.51 4.00 6.83 3.31 0.49 ##
26 18,197 7.37 1.55 1.56 11.53 16.13 14.65 3.12 4.61 ## Tucson Blvd Diversion

27A 4,705 2.75 0.40 1.72 4.74 7.68 12.37 7.63 2.94 ## 7.78 1 0.57 1 0.50 1 5.97 1 0.88 1 0.48 1 28.54 1 To Basin # 3 Ina Rd WPCF
27B 560 0.05 0.05 2.59 0.12 0.00 2.93 2.81 (0.12) ## 57A 48 57C 23 1B 53 32 0.00
27C 6,309 0.54 0.54 1.93 1.04 0.00 3.12 2.08 (1.04) ##
29 7,983 4.10 0.68 1.63 6.67 3.41 4.82 -1.85 (3.26) ## To Basin  32
30 5,736 5.82 0.49 1.59 9.25 10.05 10.05 0.80 0.80 ## 21.49
31 14,546 1.24 1.24 1.79 2.21 0.00 3.41 1.20 (2.21) ##
32 6,978 19.40 0.59 1.47 28.54 79.93 62.93 34.39 51.39 ## 22.31 1 1.25 1 5.14 1 7.09 1 3.77 1 4.53 1 3.09 1 21.49 1
33 10,893 2.95 0.93 1.68 4.96 7.79 8.81 3.85 2.82 ## 9 49 25A 6 1A 78 74 20
36 2,633 0.22 0.22 2.12 0.47 0.00 1.70 1.23 (0.47) ##
42 3,335 13.19 0.28 1.51 19.89 45.18 42.61 22.72 25.29 ##

43A 23,366 6.77 1.99 1.68 11.38 4.59 11.85 0.47 (6.79) ##
43B 31,701 2.69 2.69 1.58 4.26 0.00 4.17 -0.09 (4.26) ## 19.69 # 2.49 1 3.51 1 1.67 1 1.47 1 2.87 1 2.49 1 2.51 1 0.91 1 19.89 1
44 4,003 0.34 0.34 2.03 0.69 2.31 7.15 6.46 1.62 ## 51 22 25B 56 111 70 4 88 76 42
45 11,488 1.38 0.98 1.83 2.52 3.06 13.52 11.00 0.54 ##
46 13,086 1.52 1.11 1.76 2.67 2.41 3.88 1.21 (0.26) ##
48 3,226 0.27 0.27 2.07 0.57 0.00 1.95 1.38 (0.57) ##
49 7,743 0.66 0.66 1.89 1.25 0.00 3.04 1.80 (1.25) ## 14.55 1 4.74 1 2.67 1 4.96 1 3.58 1 1.71 1 2.78 1 2.13 1 1.47 1 14.42 1
51 9,451 12.97 0.80 1.52 19.69 12.98 12.98 -6.71 (6.71) ## 11 27A 46 33 75 94 87 86 14 7A
53 2,673 0.23 0.23 2.12 0.48 0.00 1.12 0.64 (0.48) ##
54 183 1.71 0.02 1.74 2.98 16.01 13.70 10.72 13.03 ##
56 10,714 0.91 0.91 1.84 1.67 0.00 2.52 0.84 (1.67) ##

57A 4,179 5.39 0.36 1.44 7.78 17.70 27.15 19.37 9.92 ## 0.54 1 0.05 1 1.99 1 0.31 1 1.55 1 0.41 1 1.69 1 0.84 1 2.33 1 1.13 1 12.95 1
57B 10,860 6.58 0.92 1.44 9.49 27.15 24.77 15.28 17.66 ## 27C 27B 43A 73 71 114 81 95 2 63 7B
57C 2,775 0.24 0.24 2.11 0.50 0.00 3.90 3.40 (0.50) ##
63 6,961 0.59 0.59 1.91 1.13 0.00 4.29 3.16 (1.13) ##
70 8,350 1.64 0.71 1.75 2.87 6.60 9.65 6.78 3.73 ##
71 18,251 2.35 1.55 1.76 4.13 0.00 7.88 3.75 (4.13) ## 2.98 1 4.26 # Flow From To 11.53 1
73 3,700 0.31 0.31 2.04 0.64 0.00 10.05 9.40 (0.64) ## 54 43B Basin mgd 26
74 15,493 1.78 1.32 1.74 3.09 7.05 6.48 3.39 3.96 ##
75 14,661 2.09 1.25 1.71 3.58 2.71 3.72 0.14 (0.87) ## 5A 63.06 4 2.49
76 5,432 0.46 0.46 1.96 0.91 0.00 1.52 0.62 (0.91) ## 29 6.67 9 22.31
78 15,046 2.70 1.28 1.68 4.53 3.81 5.40 0.87 (0.72) ## 1.69 1 43B 4.26 29 6.67 9.25 1
81 19,890 1.69 1.69 1.74 2.95 0.00 3.18 0.23 (2.95) ## 97 51 19.69 43A 11.38 30
86 13,920 1.18 1.18 1.80 2.13 0.00 6.60 4.47 (2.13) ## 113 5.64 46 2.67
87 3,297 1.59 0.28 1.75 2.78 3.66 8.77 5.99 0.87 ## 51 19.69
88 16,665 1.42 1.42 1.77 2.51 0.00 3.80 1.29 (2.51) ## 75 3.58
94 10,935 0.93 0.93 1.84 1.71 0.00 3.90 2.20 (1.71) ## 78 4.53 2.21 1 6.67 #
95 9,928 0.84 0.84 1.85 1.56 0.00 2.71 1.15 (1.56) ## 31 29
97 19,939 1.69 1.69 1.74 2.95 0.00 7.81 4.85 (2.95) ##
99 0 34.95 0.00 1.39 48.44 78.20 78.20 29.76 29.76 ##
111 9,302 0.79 0.79 1.86 1.47 0.00 5.29 3.82 (1.47) ##
113 40,203 3.42 3.42 1.65 5.64 0.00 3.94 -1.70 (5.64) ## 5.64 #
114 4,773 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## 113

20A 0.00 1.17 0.00 ##
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Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Popualtion Flow Flow Factor mgd Exit Entrance BASIN 100

on Sewer ADWF ADWF Capacity Capacity 
2020 ENTER EXIT Indicator Indicator 46.77

17.35 29.42
3 14,074 7.60 0.99 1.55 11.75 22.04 20.33 8.59 10.30 ##
8 10,563 8.00 0.95 1.56 12.47 17.09 33.25 20.78 4.61 ##
10 9,309 1.24 0.84 1.80 2.23 3.37 5.79 3.55 1.14 ##
13 13,982 6.20 0.98 1.56 9.69 0.00 27.74 18.05 (9.69) ## 15.11 1 12.47 1 3.75 1
15 8,656 2.76 0.61 1.66 4.58 12.06 11.30 6.72 7.48 ## 19 8 17
16 7,906 1.06 0.55 1.80 1.91 3.69 4.69 2.78 1.78 ##
17 10,660 2.20 0.91 1.70 3.75 4.17 32.62 28.88 0.43 ##
18 10,544 3.51 0.90 1.65 5.79 7.50 17.09 11.30 1.71 ##
19 18,474 9.96 1.29 1.52 15.11 20.34 28.26 13.16 5.23 ##
20 0 0.00 0.00 1.17 0.00 9.18 17.48 17.48 9.18 ## 0.01 1 11.75 1 1.34 1 0.66 1 0.32 1 2.23 1 5.79 1 1.59 1 2.31 1 1.22 1 0.74 1 0.57 1

21A 3,568 5.22 0.23 1.58 8.25 11.30 11.30 3.04 3.04 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 2,038 2.16 0.14 1.69 3.65 7.82 7.63 3.99 4.17 ##
28 8,064 0.65 0.65 1.89 1.22 0.00 3.17 1.95 (1.22) ##
34 13,612 0.95 0.95 1.80 1.72 0.00 6.57 4.86 (1.72) ##
35 17,920 2.22 1.25 1.68 3.73 5.08 6.36 2.63 1.35 ##
39 4,937 0.42 0.42 1.98 0.83 0.00 3.55 2.72 (0.83) ## 0.83 1 0.00 9.69 1 0.81 1 1.59 1 1.90 1 1.34 1 1.38 1
50 10,115 0.86 0.86 1.85 1.59 0.00 4.32 2.73 (1.59) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,221 1.29 0.56 1.79 2.31 12.02 4.36 2.05 9.71 ##
60 4,938 0.86 0.42 1.85 1.59 2.52 3.73 2.15 0.93 ##      is in service and no flow is diverted to Ina.
61 10,421 0.73 0.73 1.84 1.34 0.00 3.71 2.36 (1.34) ##
69 9,779 1.04 0.88 1.82 1.90 2.77 10.00 8.10 0.87 ## 8.25 1 0.86 1 0.35 1
77 3,134 0.22 0.22 2.08 0.46 0.00 2.52 2.06 (0.46) ## 21A 84 96
79 9,581 0.67 0.67 1.86 1.24 0.00 6.48 5.23 (1.24) ##
80 5,998 0.51 0.51 1.94 0.99 0.00 2.52 1.53 (0.99) ##
82 4,749 0.33 0.33 1.99 0.66 0.00 1.74 1.08 (0.66) ##
84 5,155 0.44 0.44 1.97 0.86 0.00 4.20 3.33 (0.86) ##
85 8,422 0.72 0.72 1.88 1.34 0.00 6.16 4.82 (1.34) ##
89 1,075 0.08 0.08 2.36 0.18 0.00 4.01 3.83 (0.18) ## 4.58 1 3.73 1
92 4,488 0.40 0.40 2.00 0.81 0.00 1.47 0.66 (0.81) ## 15 35
93 8,638 0.73 0.73 1.87 1.38 0.00 8.73 7.35 (1.38) ##
96 1,892 0.16 0.16 2.20 0.35 0.00 1.85 1.50 (0.35) ##

102 4,358 0.37 0.37 2.01 0.74 0.00 3.01 2.27 (0.74) ##
103 3,252 0.28 0.28 2.07 0.57 0.00 2.46 1.88 (0.57) ##
109 1,583 0.14 0.14 2.25 0.32 0.00 3.17 2.85 (0.32) ## 3.65 1 0.46 1 1.24 1 0.18 1
100 0 20.15 1.46 29.42 ## 21 B 77 79 89

89 35 77 79
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2025 Model Results

The results of the model’s evaluation of the PCWMD’s interceptor system for PDWF in the year 2025 
are presented in Figures 4.2.6a. and 4.2.6b for Roger Road WWTP and Ina Road WPCF tributary 
systems respectively. The sections of the system identifi ed by the Facility Plan Model as being 
defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP and Ina 
Road WPCF systems are shown on Figure 4.2.6, Interceptor Capacity Analysis 2025.

The portions of the Interceptors in 2025 that the Facility Plan Model identifi es as having defi ciencies 
(Red) or requiring further evaluation (Orange) are shown in the color coded tables on Figures 4.2.6a 
for the Roger Road WWTP Tributary system and on Figure 4.2.6b for the Ina Road WPCF Tributary 
system. The results are graphically shown on a map of PCWMD’s entire Interceptor system in Figure 
4.2.6. The unique results for 2025 are presented in the following narrative; however, the sections 
of the Interceptors found defi cient (Red) and requiring evaluation (Orange) in 2005, 2010, 2015 
and 2020 will, barring corrective action, be problems in 2025. The following narrative will limit 
itself to newly identifi ed reaches of Interceptor or reaches that move from requiring evaluation to 
defi cient. Reaches of interceptor found to have problems (either defi cient or requiring evaluation) 
in prior years are considered to not have been repaired and still pose problems in this and future 
years.  The results are:

Defi ciencies noted
RED (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1. PTI from Pantano Wash and Quail Hollow Drive to Pantano Wash and 22nd Street (Basin 30).   
(This section of pipe carries fl ow from the HAMP, Rocking K Ranch, Civano and area south and 
east of 22nd Street and Pantano Wash all rapidly growing areas.)

2. All other defi cient basins were identifi ed in 2020 or before.
Ina Road WPCF System

1. No problems.
ORANGE (Flow greater than basin entrance capacity. Requires further evaluation) 7B 30

Roger Road WWTP System

1. PTI from Pantano Wash and Quail Hollow Drive to Pantano Wash and 22nd Street (Basin 30).   
(This section of pipe carries fl ow from the HAMP, Rocking K Ranch, Civano and area south and 
east of 22nd Street and Pantano Wash all rapidly growing areas.)

2.   PTI from Speedway and Pantano Wash to Kolb Road and Via Dorado (Basin 7B).  (This section 
of the Interceptor is downstream from Basin 30 and carries all the fl ow from Basin 30 plus the 
area east of ½ mile west of Kolb road and Speedway.)

3. All other defi cient Basins were identifi ed in 2020 or before.
Ina Road WPCF System

1.  No problems.

See the following Figures 4.2.6 to 4.2.6b.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enterance

on sewer ADWF ADWF Capacity Capacity 
2025 ENTER EXIT Indicator Indicator 61.67

1A 6,601 2.19 0.56 1.76 3.85 5.93 10.11 6.26 2.08 ##
1B 5,952 0.51 0.51 1.94 0.98 1.70 9.40 8.42 0.72 ## 77.92 16.25
2 15,425 1.31 1.31 1.78 2.34 2.98 3.66 1.32 0.64 ##
4 11,582 1.38 0.98 1.83 2.52 2.37 6.67 4.15 (0.15) ##

5A 615 48.81 0.05 1.38 67.42 204.20 52.32 -15.10 136.78 ##
5B 3,143 21.01 0.27 1.46 30.75 62.93 50.80 20.06 32.18 ##
6 24,228 4.61 2.06 1.62 7.44 9.65 16.94 9.50 2.20 ## 0.53 1 67.42 #

7A 4,963 10.33 0.42 1.53 15.82 15.95 22.92 7.09 0.13 ## 36 5A
7B 11,580 9.31 0.98 1.54 14.36 13.35 15.95 1.59 (1.01) ##
9 11,309 17.00 0.96 1.47 25.05 15.95 64.16 39.11 (9.10) ##
11 23,114 11.19 1.96 1.53 17.09 17.94 22.94 5.86 0.85 ##
14 9,377 0.80 0.80 1.86 1.48 0.00 6.53 5.05 (1.48) ##
20 13,710 15.38 1.17 1.49 22.96 36.35 43.32 20.36 13.39 ##
22 798 1.58 0.07 1.62 2.57 6.51 12.02 9.45 3.94 ## 9.96 1 0.69 1 2.54 1 41.93 1 30.75 1
23 17,135 3.65 1.46 1.67 6.08 10.11 14.29 8.21 4.03 ## 57B 44 45 24 5B
24 11,880 26.02 1.01 1.61 41.93 64.16 64.16 22.23 22.23 ##

25A 1,764 3.21 0.15 1.64 5.25 9.97 34.16 28.91 4.72 ##
25B 7,034 2.13 0.60 1.68 3.58 4.00 6.83 3.25 0.42 ##
26 18,540 8.33 1.58 1.55 12.93 16.13 14.65 1.72 3.20 ## Tucson Blvd Diversion

27A 4,783 2.83 0.41 1.72 4.86 7.68 12.37 7.51 2.83 ## 8.16 1 0.62 1 0.52 1 6.08 1 0.98 1 0.48 1 30.06 1 To Basin # 3 Ina Rd WPCF
27B 571 0.05 0.05 2.58 0.13 0.00 2.93 2.81 (0.13) ## 57A 48 57C 23 1B 53 32 0.00
27C 6,690 0.57 0.57 1.92 1.09 0.00 3.12 2.03 (1.09) ##
29 8,163 5.01 0.69 1.61 8.04 3.41 4.82 -3.22 (4.64) ## To Basin  32
30 5,805 6.75 0.49 1.57 10.63 10.05 10.05 -0.58 (0.58) ## 22.96
31 14,709 1.25 1.25 1.79 2.24 0.00 3.41 1.17 (2.24) ##
32 7,071 20.51 0.60 1.47 30.06 79.93 62.93 32.86 49.86 ## 25.05 1 1.34 1 5.25 1 7.44 1 3.85 1 4.55 1 3.15 1 22.96 1
33 11,040 2.98 0.94 1.68 5.01 7.79 8.81 3.80 2.77 ## 9 49 25A 6 1A 78 74 20
36 2,977 0.25 0.25 2.09 0.53 0.00 1.70 1.17 (0.53) ##
42 3,583 14.22 0.30 1.50 21.33 45.18 42.61 21.28 23.85 ##

43A 27,870 8.26 2.37 1.65 13.62 4.59 11.85 -1.77 (9.03) ##
43B 40,689 3.46 3.46 1.56 5.39 0.00 4.17 -1.22 (5.39) ## 22.34 # 2.57 1 3.58 1 1.70 1 1.51 1 3.02 1 2.52 1 2.52 1 0.92 1 21.33 1
44 4,023 0.34 0.34 2.02 0.69 2.31 7.15 6.46 1.62 ## 51 22 25B 56 111 70 4 88 76 42
45 11,661 1.39 0.99 1.82 2.54 3.06 13.52 10.98 0.52 ##
46 13,306 1.54 1.13 1.76 2.70 2.41 3.88 1.18 (0.29) ##
48 3,583 0.30 0.30 2.05 0.62 0.00 1.95 1.32 (0.62) ##
49 8,379 0.71 0.71 1.88 1.34 0.00 3.04 1.70 (1.34) ## 17.09 1 4.86 1 2.70 1 5.01 1 3.65 1 1.84 1 2.79 1 2.14 1 1.48 1 15.82 1
51 9,889 14.85 0.84 1.50 22.34 12.98 12.98 -9.36 (9.36) ## 11 27A 46 33 75 94 87 86 14 7A
53 2,686 0.23 0.23 2.12 0.48 0.00 1.12 0.64 (0.48) ##
54 199 2.05 0.02 1.72 3.52 16.01 13.70 10.18 12.49 ##
56 10,870 0.92 0.92 1.84 1.70 0.00 2.52 0.82 (1.70) ##

57A 4,239 5.68 0.36 1.44 8.16 17.70 27.15 18.98 9.53 ## 0.57 1 0.05 1 2.37 # 0.35 1 1.62 1 0.41 1 1.71 1 0.86 1 2.34 1 1.14 1 14.36 1
57B 11,367 6.95 0.97 1.43 9.96 27.15 24.77 14.80 17.18 ## 27C 27B 43A 73 71 114 81 95 2 63 7B
57C 2,922 0.25 0.25 2.10 0.52 0.00 3.90 3.38 (0.52) ##
63 7,003 0.60 0.60 1.91 1.14 0.00 4.29 3.15 (1.14) ##
70 8,546 1.74 0.73 1.74 3.02 6.60 9.65 6.63 3.57 ## Exit Flow Greater than the Pipe Capacity somewhere in the Basin
71 19,056 2.42 1.62 1.75 4.23 0.00 7.88 3.65 (4.23) ## 3.52 1 5.39 # Flow From To Flow From To 12.93 1
73 4,081 0.35 0.35 2.02 0.70 0.00 10.05 9.35 (0.70) ## 54 43B Basin mgd Interceptor Basin mgd Manhole Manhole 26
74 15,853 1.82 1.35 1.73 3.15 7.05 6.48 3.33 3.90 ##
75 14,942 2.13 1.27 1.71 3.65 2.71 3.72 0.07 (0.94) ## 5A 67.42 Aviation Corridor SC 4 2.52
76 5,508 0.47 0.47 1.96 0.92 0.00 1.52 0.60 (0.92) ## 29 8.04 Pantano Interceptor 7B 14.36
78 15,085 2.71 1.28 1.68 4.55 3.81 5.40 0.85 (0.74) ## 2.03 1 30 10.63 Southeast Interceptor 9 25.05 10.63 1
81 20,127 1.71 1.71 1.74 2.98 0.00 3.18 0.20 (2.98) ## 97 43A 13.62 Pantano Interceptor 29 8.04 30
86 14,056 1.19 1.19 1.80 2.14 0.00 6.60 4.45 (2.14) ## 43B 5.39 Pantano Interceptor 30 10.63
87 3,323 1.59 0.28 1.75 2.79 3.66 8.77 5.98 0.86 ## 51 22.34 Southeast Interceptor 43A 13.62
88 16,787 1.43 1.43 1.77 2.52 0.00 3.80 1.28 (2.52) ## 113 7.00 Aviation Corridor SE 46 2.70
94 11,893 1.01 1.01 1.82 1.84 0.00 3.90 2.06 (1.84) ## Southeast Interceptor 51 22.34 2.24 1 8.04 #
95 10,144 0.86 0.86 1.85 1.59 0.00 2.71 1.12 (1.59) ## Santa Cruz Interceptor 75 3.65 31 29
97 23,939 2.03 2.03 1.72 3.49 0.00 7.81 4.31 (3.49) ## South Rillito WS 78 4.55
99 0 39.77 0.00 1.38 54.91 78.20 78.20 23.29 23.29 ##
111 9,546 0.81 0.81 1.86 1.51 0.00 5.29 3.78 (1.51) ##
113 50,765 4.31 4.31 1.62 7.00 0.00 3.94 -3.07 (7.00) ## 7.00 #
114 4,776 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## 113

20A 0.00 1.17 0.00 ##
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Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Population Flow Flow Factor mgd Exit Entrance BASIN 100

0n Sewer ADWF ADWF Capacity Capacity 
2025 ENTER EXIT Indicator Indicator 47.17

16.25 30.92
3 14,648 7.84 1.03 1.54 12.09 22.04 20.33 8.24 9.95 ##
8 11,183 8.53 1.01 1.55 13.24 17.09 33.25 20.01 3.85 ##
10 9,422 1.26 0.85 1.80 2.26 3.37 5.79 3.53 1.12 ##
13 14,484 6.37 1.01 1.56 9.95 0.00 27.74 17.79 (9.95) ## 15.58 1 13.24 1 4.12 1
15 8,834 2.85 0.62 1.65 4.71 12.06 11.30 6.58 7.35 ## 19 8 17
16 7,991 1.09 0.56 1.79 1.95 3.69 4.69 2.74 1.74 ##
17 12,147 2.43 1.03 1.69 4.12 4.17 32.62 28.51 0.06 ##
18 10,941 3.79 0.93 1.64 6.21 7.50 17.09 10.87 1.28 ##
19 19,298 10.29 1.35 1.51 15.58 20.34 28.26 12.69 4.76 ##
20 0 0.00 0.00 1.17 0.00 9.18 17.48 17.48 9.18 ## 0.01 1 12.09 1 1.40 1 0.67 1 0.34 1 2.26 1 6.21 1 1.77 1 2.41 1 1.28 1 0.81 1 0.64 1

21A 3,651 5.36 0.24 1.58 8.46 11.30 11.30 2.84 2.84 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 2,082 2.23 0.15 1.68 3.76 7.82 7.63 3.87 4.06 ##
28 8,523 0.68 0.68 1.88 1.28 0.00 3.17 1.89 (1.28) ##
34 14,323 1.00 1.00 1.79 1.80 0.00 6.57 4.77 (1.80) ##
35 18,277 2.27 1.28 1.68 3.80 5.08 6.36 2.56 1.28 ##
39 5,189 0.44 0.44 1.97 0.87 0.00 3.55 2.68 (0.87) ## 0.87 1 0.00 9.95 1 0.82 1 1.69 1 2.08 1 1.46 1 1.47 1
50 11,366 0.97 0.97 1.83 1.77 0.00 4.32 2.55 (1.77) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,282 1.36 0.57 1.78 2.41 12.02 4.36 1.95 9.61 ##
60 5,126 0.92 0.44 1.84 1.69 2.52 3.73 2.04 0.82 ## is in service and no flow is diverted to Ina.
61 10,858 0.76 0.76 1.84 1.40 0.00 3.71 2.31 (1.40) ##
69 10,952 1.15 0.99 1.81 2.08 2.77 10.00 7.91 0.69 ## 8.46 1 0.95 1 0.36 1
77 3,145 0.22 0.22 2.08 0.46 0.00 2.52 2.06 (0.46) ## 21A 84 96
79 9,886 0.69 0.69 1.85 1.28 0.00 6.48 5.20 (1.28) ##
80 6,195 0.53 0.53 1.94 1.02 0.00 2.52 1.50 (1.02) ## 89 35 77 79
82 4,818 0.34 0.34 1.99 0.67 0.00 1.74 1.07 (0.67) ##
84 5,719 0.49 0.49 1.95 0.95 0.00 4.20 3.25 (0.95) ## 34
85 9,251 0.79 0.79 1.86 1.46 0.00 6.16 4.70 (1.46) ##
89 1,078 0.08 0.08 2.36 0.18 0.00 4.01 3.83 (0.18) ## 4.71 1 3.80 1 20
92 4,539 0.41 0.41 2.00 0.82 0.00 1.47 0.65 (0.82) ## 15 35
93 9,302 0.79 0.79 1.86 1.47 0.00 8.73 7.26 (1.47) ##
96 1,951 0.17 0.17 2.19 0.36 0.00 1.85 1.49 (0.36) ##
102 4,794 0.41 0.41 1.99 0.81 0.00 3.01 2.20 (0.81) ##
103 3,676 0.31 0.31 2.04 0.64 0.00 2.46 1.82 (0.64) ##
109 1,672 0.15 0.15 2.23 0.34 0.00 3.17 2.83 (0.34) ## 3.76 1 0.46 1 1.28 1 0.18 1
100 0 21.25 1.46 30.92 ## 21 B 77 79 89
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2030 Model Results

The results of the model’s evaluation of the PCWMD’s interceptor system for PDWF in the year 2030 
are presented in Figures 4.2.7a. and 4.2.7b for Roger Road WWTP and Ina Road WPCF tributary 
systems respectively. The sections of the system identifi ed by the Facility Plan Model as being 
defi cient (Red) or requiring further evaluation (Orange) for both the Roger Road WWTP and Ina 
Road WPCF systems are shown on Figure 4.2.7, Interceptor Capacity Analysis 2025.

The portions of the Interceptors in 2030 that the Facility Plan Model identifi es as having defi ciencies 
(Red) or requiring further evaluation (Orange) are shown in the color coded tables on Figures 4.2.7a 
for the Roger Road WWTP tributary system and on Figure 4.2.7b for the Ina Road WPCF tributary 
system. The results are graphically shown on a map of PCWMD’s entire Interceptor system in Figure 
4.2.7. The unique results for 2030 are presented in the following narrative; however, the sections 
of the Interceptors found defi cient (Red) and requiring evaluation (Orange) in 2005, 2010, 2015, 
2020 & 2025 will, barring corrective action, be problems in 2030. The following narrative will limit 
itself to newly identifi ed reaches of Interceptor or reaches that move from requiring evaluation to 
defi cient. Reaches of interceptor found to have problems (either defi cient or requiring evaluation) 
in prior years are considered to not have been repaired and still pose problems in this and future 
years.  The results are:

Defi ciencies noted
RED (Flow greater than 85 percent of Pipe Capacity)

Roger Road WWTP System

1. All other defi cient basins were identifi ed in 2020 or before.
Ina Road WPCF System

(No Problems.)

ORANGE (Flow greater than basin entrance capacity. Requires further evaluation) 7B 30

Roger Road WWTP System

1. PTI from Wimot and Grant Road to Craycroft and Sutter Lane (Basin 7A).   (This section of pipe 
is downstream from the HAMP, Rocking K Ranch, Civano and the Southeast side, all rapidly 
growing areas.)

2.  SEI from Craycroft and Valencia to Park and I-10 (Basin 11).  (The section of pipe is 
downstream from Vail, HAMP, Rita Ranch and the prisons all areas expected to grow rapidly 
in the future.)

3. All other defi cient basins were identifi ed in 2025 or before.
Ina Road WPCF System

1. Continental Ranch Pump Station Gravity Line from the Santa Cruz River and Yarborough Drive 
to the Santa Cruz River and Odyssey Way (Basin 17).  (This is a shallow slope portion of the 
interceptor is in a section serving a growing area in the northwest.)
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Facility Plan Model Summary

The Pima Association of Governments’ June 2005 TAZ population forecast was used as the basis 
for population distribution among the sewer basins of the PCWMD. PAG updates these forecasts, 
as they consider necessary, to refl ect either signifi cant variations from the assumptions of total 
population increases or population distribution for the forecast period. PAG’s issuance of a new 
population forecast would be the signal for PCWMD to investigate the impact of the revised forecast 
upon its conveyance and treatment system.

PCWMD utilizes the TAZ forecasts to determine fl ows in the conveyance system and to the Treatment 
Facilities. PCWMD employs the Facility Plan Model to convert TAZ population into sewer basin 
population. Sewer basin wastewater production is predicted by the application of an average 85 
gallons of wastewater produced per capita (person) per day (gpcd) in the basin in the year 2030. 
The 85 gpcd fi gure was determined initially as the fi gure that most closely matched the metered 
fl ow in the conveyance system in 2005.  Each basin contributes its fl ow to one of the interceptors 
where the fl ow increases until it is discharged into one of the downstream treatment plants. 
The present fl ow predictions are generated in fi ve-year increments, matching PAG’s population 
predictions, between 2005 and 2030.    

The fl ow predictions for the Conveyance System tributary to the Roger Road WWTP and Ina Road 
WPCF plants are presented in both graphic and spreadsheet format. The PDWF fl ows for the year 
2005 were compared to the peak fl ows of conveyance meters and the plant infl ow meters. There 
is a rough agreement between the calculated and metered readings. The variances are probably 
due more to the calculated peak fl ows being more of an “average peak dry weather fl ow” while 
the meters record actual real world peak wet weather fl ows. The metered results presented on 
the spreadsheets are the maximum fl ow values (those greater than 99 percent of the recordings) 
recorded during periods in November and December 2004.

The Facility Plan Model has identifi ed relatively few capacity problems in the PCWMD conveyance 
system in the next twenty fi ve years.  Given the overall system length of 3,300 plus miles and the 
population growth expected in the service area, the identifi cation of less than a dozen capacity 
issues is gratifying.  Of these few issues several have been anticipated and have  been accounted 
for in the 2004 Bond Authorization (i.e. the NWO relief by the Santa Cruz Interceptor, Prince 
– Franklin) and the NRI by the Plant Interconnect.

Also, contributing to the scarcity of capacity problems is that the oversizing of gravity sewers 
involves minimal additional cost during initial installation.  The oversized gravity conveyance 
system functions with minimal additional problems than a capacity sized sewer. Further, gravity 
sewers involve no mechanical equipment resulting in no high initial equipment costs, no equipment 
operating costs and no equipment maintenance costs, all of which are normally detriments to 
oversizing other facilities.

The Facility Plan Model also considers fl ow diversions whereby fl ow is diverted from an Interceptor’s 
next downstream basin to either another Interceptor system in the same treatment plant tributary 
system or into the tributary system for another treatment system. The major such diversion is 
the diversion of fl ow from basin 20 on the South Rillito Interceptor (SRI) tributary to Roger Road 
WWTP to Basin 3 on the North Rillito Interceptor (NRI) tributary to the Ina Road WPCF. This 
diversion removes 5.35 MGD from the SRI to the NRI in each period from 2005 through 2010. 
This effectively reduces the treatment load at Roger Road WWTP and increases the load at Ina 
Road WPCF. The Tucson Boulevard Flow Management Structure fl ow re-direction falls to zero upon 
installation of the Plant Interconnect.
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The Facility Plan Model, in considering the Ina Road WPCF tributary conveyance system, identifi ed 
only Basin 19 and on the NRI and Basin 19 on the Continental Ranch Pump Station Gravity Line as 
having fl ow exceeding capacity. In the case of Basin 19 and Basin 17 an ORANGE condition occurs 
in periods from 2005 and 2010 and in year 2030, respectively.  It is interesting to note that should 
5.35 MGD not be diverted from the SRI to the NRI, Basin 19 would not have issues from 2005 
through 2010. The installation of the Roger Road WWTP to Ina Road WPCF plant Interconnect 
2004 Bond project prior to 2015 alleviates the identifi ed capacity problem in the NRI. Basin 19 
defi ciency occurring in year 2030 allows ample time to plan for alleviating this issue.

The Roger Road tributary Conveyance System by contrast exhibits a number of basins identifi ed 
as issues. The absence of diversion from Basin 20 to Basin 3, discussed above, would not impact 
the carrying capacity of the SRI conveyance system. The major issues are identifi ed in the text 
and are summarized here:

The 66-inch diameter Roger Road WWTP entrance pipe between Business Center Drive and the plant 
develops a capacity problem when the SCIPF and re-directed Tucson Boulevard Flow Management 
Structure fl ow use this stretch of pipe.  Should the plant interconnect Roger Road start point be 
at Business Center Drive, this ceases to be a problem.

The Northwest Outfall in Basin 57B from Speedway to the Santa Cruz River crossing is the only 
RED condition in 2005. The 2004 Bond project, The Santa Cruz Interceptor, Prince to Franklin, 
when installed, will allow the redirection of fl ows from the east side of the Santa Cruz River away 
from the Alameda siphon and the NWO thereby preventing overloading the NWO. 

The Southeast Interceptor (SEI) in Basin 51, from Park & I-10 to 18th and Euclid, serves the 
growing southeast area as well as the Tucson International area Industrial and Commercial area 
and becomes a RED problem in 2010. Presently there are no Bond or CIP projects addressing this 
problem.

The Southeast Interceptor in Basin 9 is an ORANGE capacity problem from 2005 through 2030. 
This section of the SEI is downstream of Basin 51 and has capacity problems along 18th Street 
from Euclid to Osborne. Presently there are no Bond or CIP projects addressing this problem.

The Southeast Interceptor in Basin 43A from Kolb Road and I-10 to the Rita Ranch area reaches an 
Orange condition in 2010 through 2020 and graduates to a Red condition in 2025 and 2030. The 
area east of Houghton Road, (Basin 43B) in response to area growth, becomes a Red condition in 
2025 and 2030. The growth of fl ow in the upstream reaches of the Southeast Interceptor eventually 
involve Basin 11 in the year 2030. Presently there are no Bond or CIP projects addressing this 
problem.

The Pantano Interceptor graduates from an Orange condition to a Red condition in individual basin 
stages from 2010 in Basin 29 to a RED condition from 22nd Street and Pantano Wash to Rocking 
K Ranch and an Orange condition on the PTI from Craycroft and the Rillito to 22nd street in 2030.  
As discussed, a Water Reclamation Facility in the vicinity of Harrison Road and Pantano River is 
being evaluated to help relieve fl ow and provide reclaimed water for the eastside.  

There are other indications for further investigation throughout the system that are considered  
minor problems caused by the methods of the Facility Plan Model that, upon further engineering 
investigation, may prove of no consequence. These occur on the Aviation Corridor sewer Central, 
the Santa Cruz Central, Aviation Corridor sewer South East and the Santa Cruz Interceptors. Details 
on these situations are outlined in the text. 
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Conclusions and Recommendations 

As summarized in Chapter 4.2 Conveyance Future Conditions, the following new CIP capacity 
related conveyance projects have been determined to be advisable.

1. Because there are three interceptor locations that were found to be in an ‘Orange’ condition 
between 2005 and 2010, the following CIP project is recommended:

 Interceptor Condition Evaluation: Perform an evaluation on the following 3 interceptor locations 
to determine current Peak Dry Weather Flow conditions and need for expansion;

 a. ACSC - Aviation/Kino diversion structure to 12th and Vine.
 b. ACSE - From Golf Links/Veteran’s Memorial siphon to Silverlake and Aviation Parkway.
 c. SRI - From Glenn and Alvernon to Glenn west of Country Club.
2. Since the SEI is ‘Orange’ from 2005 at Euclid and 18th to Osborne and 18th and   
 ‘Red’ after 2010 at Park and I-10 to 18th and Euclid, the following CIP project is 

recommended:
 SEI: 18th and Osborne to Park and I-10 – the scope will include a preliminary engineering 

report to determine the need for expansion over the entire length so only the reaches in need 
of expansion will be constructed.

3. The Facility Plan Model has only considered the interceptor system for pipe sizes greater than 
15 inch and greater in diameter. Capacity in the intermediate or trunk system in 10, 12 and 
15-inch size pipe requires study to identify possible capacity problems.

4.  Conduct a study of the PTI and SEI in the area east of Kolb Road to determine if Treatment 
Plants such as the Pantano and Harrison and the Kolb and I-10 proposed facilities would relieve 
conveyance problems on these two interceptors.

In other cases, PCWMD has to wait to see how areas in the southeast develop before investigating 
potential capacity problems.  And, as previously mentioned, construction of the SCI: Prince to 
Franklin will relieve the Alameda Siphon and Northwest Outfall fl ows that currently appear as 
capacity problems. It will also allow the closure of the SCC upon rehabilitation and some fl ow 
diversions of portions of the SCE along I-10.

Additionally, as already noted, the construction of the Plant Interconnect will relieve the NRI from 
the capacity problems indicated.





Basin Basin Interceptor Basin Peak PDWF Over Over 
No. Population Flow Flow Factor mgd Exit Enterance

on sewer ADWF ADWF Capacity Capacity 
2030 ENTER EXIT Indicator Indicator 66.51

1A 6,982 2.24 0.59 1.75 3.93 5.93 10.11 6.18 2.01 ##
1B 6,621 0.56 0.56 1.92 1.08 1.70 9.40 8.32 0.62 ## 82.76 16.25
2 15,467 1.31 1.31 1.78 2.34 2.98 3.66 1.31 0.63 ##
4 11,613 1.40 0.99 1.83 2.55 2.37 6.67 4.12 (0.18) ##

5A 628 52.12 0.05 1.38 71.74 204.20 52.32 -19.42 132.47 ##
5B 3,177 22.11 0.27 1.46 32.26 62.93 50.80 18.55 30.67 ##
6 25,590 4.84 2.18 1.61 7.79 9.65 16.94 9.15 1.85 ## 0.58 1 71.74 #

7A 5,047 11.31 0.43 1.52 17.22 15.95 22.92 5.70 (1.26) ## 36 5A
7B 11,668 10.28 0.99 1.53 15.75 13.35 15.95 0.20 (2.40) ##
9 11,720 18.96 1.00 1.46 27.77 15.95 64.16 36.39 (11.81) ##
11 25,730 12.96 2.19 1.51 19.60 17.94 22.94 3.34 (1.66) ##
14 9,431 0.80 0.80 1.86 1.49 0.00 6.53 5.04 (1.49) ##
20 13,992 16.43 1.19 1.49 24.42 36.35 43.32 18.91 11.94 ##
22 808 1.63 0.07 1.62 2.65 6.51 12.02 9.37 3.86 ## 10.44 1 0.70 1 2.56 1 45.36 1 32.26 1
23 17,378 3.72 1.48 1.66 6.18 10.11 14.29 8.10 3.92 ## 57B 44 45 24 5B
24 12,059 28.21 1.03 1.61 45.36 64.16 64.16 18.80 18.80 ##

25A 1,975 3.28 0.17 1.63 5.36 9.97 34.16 28.80 4.61 ##
25B 7,211 2.17 0.61 1.68 3.64 4.00 6.83 3.18 0.36 ##
26 18,874 9.29 1.60 1.54 14.33 16.13 14.65 0.32 1.81 ## Tucson Blvd Diversion

27A 4,859 2.90 0.41 1.71 4.97 7.68 12.37 7.40 2.72 ## 8.54 1 0.68 1 0.54 1 6.18 1 1.08 1 0.48 1 31.57 1 To Basin # 3 Ina Rd WPCF
27B 582 0.05 0.05 2.58 0.13 0.00 2.93 2.81 (0.13) ## 57A 48 57C 23 1B 53 32 0.00
27C 7,067 0.60 0.60 1.91 1.15 0.00 3.12 1.97 (1.15) ##
29 8,340 5.92 0.71 1.59 9.40 3.41 4.82 -4.58 (5.99) ## To Basin  32
30 5,871 7.68 0.50 1.56 11.99 10.05 10.05 -1.94 (1.94) ## 24.42
31 14,863 1.26 1.26 1.79 2.26 0.00 3.41 1.15 (2.26) ##
32 7,161 21.61 0.61 1.46 31.57 79.93 62.93 31.35 48.35 ## 27.77 1 1.43 1 5.36 1 7.79 1 3.93 1 4.57 1 3.20 1 24.42 1
33 11,184 3.01 0.95 1.68 5.06 7.79 8.81 3.75 2.73 ## 9 49 25A 6 1A 78 74 20
36 3,317 0.28 0.28 2.07 0.58 0.00 1.70 1.12 (0.58) ##
42 3,828 15.24 0.33 1.49 22.76 45.18 42.61 19.85 22.42 ##

43A 32,372 9.75 2.75 1.63 15.84 4.59 11.85 -3.99 (11.25) ##
43B 49,672 4.22 4.22 1.54 6.51 0.00 4.17 -2.34 (6.51) ## 24.97 # 2.65 1 3.64 1 1.72 1 1.54 1 3.18 1 2.55 1 2.54 1 0.93 1 22.76 1
44 4,041 0.34 0.34 2.02 0.70 2.31 7.15 6.45 1.62 ## 51 22 25B 56 111 70 4 88 76 42
45 11,827 1.41 1.01 1.82 2.56 3.06 13.52 10.95 0.50 ##
46 13,519 1.56 1.15 1.76 2.73 2.41 3.88 1.15 (0.32) ##
48 3,937 0.33 0.33 2.03 0.68 0.00 1.95 1.27 (0.68) ##
49 9,012 0.77 0.77 1.87 1.43 0.00 3.04 1.61 (1.43) ## 19.60 1 4.97 1 2.73 1 5.06 1 3.71 1 1.98 1 2.80 1 2.16 1 1.49 1 17.22 1
51 10,323 16.74 0.88 1.49 24.97 12.98 12.98 -11.99 (11.99) ## 11 27A 46 33 75 94 87 86 14 7A
53 2,697 0.23 0.23 2.11 0.48 0.00 1.12 0.64 (0.48) ##
54 216 2.39 0.02 1.70 4.06 16.01 13.70 9.64 11.96 ##
56 11,022 0.94 0.94 1.83 1.72 0.00 2.52 0.80 (1.72) ##

57A 4,296 5.97 0.37 1.43 8.54 17.70 27.15 18.61 9.15 ## 0.60 1 0.05 1 2.75 # 0.38 1 1.69 1 0.41 1 1.73 1 0.88 1 2.34 1 1.14 1 15.75 1
57B 11,869 7.32 1.01 1.43 10.44 27.15 24.77 14.33 16.71 ## 27C 27B 43A 73 71 114 81 95 2 63 7B
57C 3,066 0.26 0.26 2.08 0.54 0.00 3.90 3.36 (0.54) ##
63 7,043 0.60 0.60 1.91 1.14 0.00 4.29 3.15 (1.14) ##
70 8,738 1.83 0.74 1.73 3.18 6.60 9.65 6.47 3.42 ## Exit Flow Greater than the Pipe Capacity somewhere in the Basin
71 19,852 2.49 1.69 1.74 4.34 0.00 7.88 3.54 (4.34) ## 4.06 1 6.51 # Flow From To Flow From To 14.33 1
73 4,460 0.38 0.38 2.00 0.76 0.00 10.05 9.29 (0.76) ## 54 43B Basin mgd Interceptor Basin mgd Manhole Manhole 26
74 16,205 1.85 1.38 1.73 3.20 7.05 6.48 3.27 3.84 ## Roger Rd Entrance Pipe 5A 67.42
75 15,215 2.17 1.29 1.71 3.71 2.71 3.72 0.01 (1.00) ## 29 9.4 Aviation Corridor SC 4 2.55
76 5,582 0.47 0.47 1.96 0.93 0.00 1.52 0.59 (0.93) ## 30 11.99 Pnatano Interceptor 7A 17.22
78 15,117 2.72 1.28 1.68 4.57 3.81 5.40 0.83 (0.76) ## 2.37 1 43A 15.84 Pantano Interceptor 7B 14.36 11.99 1
81 20,357 1.73 1.73 1.74 3.01 0.00 3.18 0.17 (3.01) ## 97 43B 6.51 Southeast Interceptor 9 25.05 30
86 14,184 1.21 1.21 1.79 2.16 0.00 6.60 4.43 (2.16) ## 51 24.97 Southeast Interceptor 11 19.60
87 3,346 1.60 0.28 1.75 2.80 3.66 8.77 5.97 0.85 ## 113 8.35 Pantano Interceptor 29 9.40
88 16,901 1.44 1.44 1.77 2.54 0.00 3.80 1.26 (2.54) ## Pantano Interceptor 30 11.99
94 12,844 1.09 1.09 1.81 1.98 0.00 3.90 1.93 (1.98) ## Southeast Interceptor 43A 15.84 2.26 1 9.40 #
95 10,353 0.88 0.88 1.84 1.62 0.00 2.71 1.09 (1.62) ## Aviation Corridor SE 46 2.73 31 29
97 27,937 2.37 2.37 1.70 4.03 0.00 7.81 3.78 (4.03) ## Southeast Interceptor 51 24.97
99 0 43.47 0.00 1.38 59.81 78.20 78.20 18.39 18.39 ## Santa Cruz Interceptor 75 3.71
111 9,786 0.83 0.83 1.85 1.54 0.00 5.29 3.75 (1.54) ## South Rillito WS 78 4.57
113 61,311 5.21 5.21 1.60 8.35 0.00 3.94 -4.41 (8.35) ## 8.35 #
114 4,777 0.41 0.41 1.99 0.81 0.00 1.09 0.28 (0.81) ## 113

20A 0.00 1.17 0.00 ##
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3  
 at Tucson Blvd.
4 Wastewater is Conveyed from Roger to Ina by Plant Interconnector. 16.25 MGD
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Figure 4.2.7a
Peak Dry Weather Flow (PDWF)
Roger Road Tributary System

                TAZ     2030



Basin Basin Interceptor Basin Peak PDWF Over Over INA ROAD WPCF
No Population Flow Flow Factor mgd Exit Entrance BASIN 100

0n Sewer ADWF ADWF Capacity Capacity 
2030 ENTER EXIT Indicator Indicator 48.64

16.25 32.39
3 15,214 8.07 1.06 1.54 12.42 22.04 20.33 7.91 9.62 ##
8 11,794 9.05 1.06 1.55 14.01 17.09 33.25 19.25 3.08 ##
10 9,530 1.27 0.86 1.79 2.28 3.37 5.79 3.51 1.09 ##
13 14,975 6.54 1.05 1.56 10.20 0.00 27.74 17.54 (10.20) ## 16.03 1 14.01 1 4.48 1
15 9,008 2.94 0.63 1.65 4.85 12.06 11.30 6.45 7.22 ## 19 8 17
16 8,073 1.11 0.57 1.79 1.98 3.69 4.69 2.71 1.70 ##
17 13,629 2.67 1.16 1.68 4.48 4.17 32.62 28.14 (0.31) ##
18 11,332 4.07 0.96 1.63 6.63 7.50 17.09 10.45 0.86 ##
19 20,111 10.61 1.41 1.51 16.03 20.34 28.26 12.23 4.31 ##
20 0 0.00 0.00 1.17 0.00 9.18 17.48 17.48 9.18 ## 0.01 1 12.42 1 1.45 1 0.68 1 0.35 1 2.28 1 6.63 1 1.94 1 2.51 1 1.34 1 0.88 1 0.70 1

21A 3,732 5.49 0.24 1.58 8.66 11.30 11.30 2.64 2.64 ## 52  3 61 82 109 10 18 50 59 28 102 103
21B 2,125 2.31 0.15 1.68 3.88 7.82 7.63 3.75 3.94 ##
28 8,977 0.72 0.72 1.87 1.34 0.00 3.17 1.83 (1.34) ##
34 15,021 1.05 1.05 1.79 1.88 0.00 6.57 4.69 (1.88) ##
35 18,625 2.31 1.30 1.67 3.87 5.08 6.36 2.48 1.21 ##
39 5,437 0.46 0.46 1.96 0.91 0.00 3.55 2.65 (0.91) ## 0.91 1 0.00 10.20 1 0.82 1 1.80 1 2.26 1 1.58 1 1.57 1
50 12,611 1.07 1.07 1.81 1.94 0.00 4.32 2.37 (1.94) ## 39 20 13 92 60 69 85 93
52 15 0.00 0.00 6.06 0.01 0.00 0.43 0.43 (0.01) ##
59 6,339 1.42 0.57 1.77 2.51 12.02 4.36 1.85 9.51 ##
60 5,310 0.99 0.45 1.83 1.80 2.52 3.73 1.93 0.72 ## is in service and no flow is diverted to Ina.
61 11,292 0.79 0.79 1.83 1.45 0.00 3.71 2.26 (1.45) ##
69 12,122 1.26 1.09 1.79 2.26 2.77 10.00 7.73 0.51 ## 8.66 1 1.03 1 0.37 1
77 3,153 0.22 0.22 2.08 0.46 0.00 2.52 2.06 (0.46) ## 21A 84 96
79 10,180 0.71 0.71 1.85 1.32 0.00 6.48 5.16 (1.32) ##
80 6,386 0.54 0.54 1.93 1.05 0.00 2.52 1.47 (1.05) ## 89 35 77 79
82 4,885 0.34 0.34 1.98 0.68 0.00 1.74 1.07 (0.68) ##
84 6,281 0.53 0.53 1.93 1.03 0.00 4.20 3.17 (1.03) ## 34
85 10,077 0.86 0.86 1.85 1.58 0.00 6.16 4.58 (1.58) ##
89 1,081 0.08 0.08 2.35 0.18 0.00 4.01 3.83 (0.18) ## 4.85 1 3.87 1 20
92 4,588 0.41 0.41 2.00 0.82 0.00 1.47 0.65 (0.82) ## 15 35
93 9,961 0.85 0.85 1.85 1.57 0.00 8.73 7.16 (1.57) ##
96 2,011 0.17 0.17 2.19 0.37 0.00 1.85 1.48 (0.37) ##

102 5,227 0.44 0.44 1.97 0.88 0.00 3.01 2.13 (0.88) ##
103 4,098 0.35 0.35 2.02 0.70 0.00 2.46 1.75 (0.70) ##
109 1,760 0.16 0.16 2.22 0.35 0.00 3.17 2.82 (0.35) ## 3.88 1 0.46 1 1.32 1 0.18 1
100 0 22.33 1.45 32.39 ## 21 B 77 79 89

Basin Flow From To
mgd Manhole Manhole

1.88 1 1.98 1
34 16

Basin Flow From To
mgd Manhole Manhole 1.05 1

80
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CAPACITY

TVI HH- AC

Capacity

Tucson Blvd Diver

Exit flow greater than the Pipe Capacity  at the Basin Exit
Interceptor

TVI Cr to TCC

85% Full Pipe

Plant Interconnect from Roger WWTF

Countinental Ranch Pump Station Gravity Line

Exit flow greater than the Pipe Capacity  at the Basin Exit
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Figure 4.2.7b
Peak Dry Weather Flow (PDWF)
Ina Road WPCF Tributary System

                             TAZ 2030




